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FFICE OF THE NAGAR PALIKA PARISHAD / NAGAR PARISHAD
NAGAR PALIK NIGAM , =====s==a=ssaanan==

APPENDIX 2.10
TENDER DOCUMENT

(PERCENTAGE RATE TENDER FOR REJUVENATION OF........... UNDER
AMRUT 2.0 SCHEME AT........)

NIT Number and Date ! mmmmememecmeccasen Dated

Agreement Number and Date :

Name of Work : REJUVENATION OF .................. UNDER AMRUT
2.0 SCHEME

Name of the Contractor

Probable Amount of Contract

(Rs.in Figure) I L L Lacs
(Rs.in Words) :  Rupees
Contract Amount

(Rs. in Figure)

(Rs. in Words)

Stipulated Period of Completion :  «=ecemee months including rainy season
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(FIRST CALL)
Section-1
Notice Inviting e-Tenders

Online PERCENTANGE RATE TENDER bid for the following AMRUT 2.0 works are invited from
registered contractors and firms of repute fulfilling eligibility criteria:

S. Probable Completion
No. Work Amount Period
(In lacs) (months)
REJUVENATION WORK OF ............. UNDER —--- months
1.0 AMRUT 2.0 SCHEME Rs. —— including rainy
season

Interested Bidder can view the NIT on website www.mptenders.gov.in and www.mpurban.gov.in

Amendment to NIT, if any, would be published on website only, and not in Newspaper.
GST shall be paid separately as per norms.

> wbdh =

The initial period of 1 year after completion shall be treated as Defect Liability Period (DLP).

v

CMO/ COMMISSIONER
NAGAR PALIKA PARISHAD/ NAGAR
PARISHAD/ NAGAR PALIK NIGAM------

The Bid Document can be purchased only Online from 10:30 Hrs Of =es=s=ss== to 17:30 Hrs Of =ssmestenmnass




Notice Inviting e-Tenders

OFFICE OF THE NAGAR PALIKA PARISHAD/ NAGAR PARISHAD/ NAGAR PALIK NIGAM , -----, DIST- ~-----
NIT No. - Dated: 00.00.2022

Online Percentage Rate bids for the following works under “AMRUT 2.0” (Estimated on UADD SOR w.e.f
02/08/2021) are invited from registered contractors and firms of repute fulfilling eligibility criteria: -

Probable amount | Earnest | Cost of

S. of contract Money Bid Time of
No Name of the work Deposit [Docume| Completio
(Rs. In Lacs) (EMD) nt n

(InRs) | (In Rs)

1 REJUVENATION WORK OF (includiing

............. UNDER AMRUT 2.0 SCHEME Rs. Rs. Rs. Rainy
Season)

All details relating to the Bid Document(s) can be viewed and downloaded free of cost from the
website mentioned in NIT.

1. Bid document can be purchased after making online payment of portal fees throughCredit/Debit/Cash
Card /internet banking.

2. At the time of submission of the Bid the eligible bidder shall be required to:
i} Pay the cost of Bid Document
iy Deposit the Earnest Money
iii) Submit a check list
iv) Submit an affidavit
v} Undertaking as per Clause no. 13 (Special Condition Regarding Conditional TENDER of Section - 3,
Conditions of Contract, Part -Il Special Conditions of Contract '
vi) Valid registration of EPF.

vii} Joint Venture Agreement, if any

Details can be seen in the Bid Data Sheet

3. ELIGIBILITY FOR BIDDERS:

(a) At the time of submission of the bid, the bidder should have valid registration with the Government of
Madhya Pradesh, PWD. However, such bidders who are not registered with the Government of Madhya
Pradesh and are eligible for registration can also submit their bids after having applied for registration
with appropriate authority. However, such bidders who are not registered with the Government of Madhya
Pradesh and are registered with Central Government, other State Governments, PSUs are also eligible
for submission of Bids.

(b) The bidder shall be required to have valid registration with MPPWD at the time of signing of the
Contract.
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(c) Failure to sign the contract by the selected bidder, for whatsoever reason, shall result in forfeiture of
the earnest money deposit.

4, Pre-qualification — Prequalification conditions, wherever applicable, are given in the Bid Data Sheet.
Special Eligibility - Special Eligibility Conditions, if any, are given in the Bid Data Sheet.\

The Bid Document can be purchased only Online from 10:30Hrs of 00-00-2022 to17:30 Hrs of 00-00-2022,

other key dates may be seen in Bid data sheet.
Amendment to NIT, if any, would be published on website only, and not in Newspaper.
The initial period of One year after completion shall be treated as Defect Liability Period (DLP).

CMO/ COMMISSIONER

NAGAR PALIKA PARISHAD/ NAGAR
PARISHAD/ NAGAR PALIK NIGAM.......
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SECTION 2
INSTRUCTIONS TO BIDDERS (ITB)

A. General
1. SCOPE OF BID
The detailed scope of work, hereinafter referred to as Work is “Rejuvenation work of ............. Under AMRUT
2.0 Scheme” at....... The initial period of 1 (One) year after completion shall be treated as Defect Liability Period

(DLP). The scope shall also include the following: -

Background: - To be filled as per the project.

Project: - To be filled as per the DPR.

This-tender hereby is being invited for the execution of rejuvenation works of .............. for the Therefore,
the bidder shall examine the detail design and drawing as per DPR and shall revalidate the same, as may
be required for preparation of detailed construction drawing as per actual working conditions including
minimum obstruction to existing utilities, road ways and structures.

On successful completion of the project as per best engineering practices the bidder shall operate and
maintain the proposed works / entire works (including Existing & Proposed components) system.
Therefore, bidder shall adopt the best design practice to develop the construction drawings and shall
carryout quality construction for timely implementation of the works.

The work shall have to be executed in accordance with the drawings (prepared by contractor & approved
by the competent authority), technical specifications specified in the bid data / contract data and shall
have to meet high standards of workmanship, safety and security of workmen and works.

The Bidder is required to revalidate the available survey, design and estimation data and accordingly
prepare construction details including drawings and take approval of all detailed designs and construction
drawings for all components of the projects from the office of Chief Engineer / Engineer-in-Chief,
Directorate, Urban Administration and Development, Bhopal.

The initial one-year period upon completion of construction work of project shall be defect liability Period
(DLP)

The Detailed Project Report (DPR) for the work is available for viewing by the Bidder. However, it is
clarified that the data and detailing of project in the DPR could be taken as base data only. The bidder is
required to make his own assessment of work before bidding & the bidder shall not be entitled for claim
on account of any change in works due to designs to complete the work as per the scope of work.

2. General Quality of Work:

The work of Rejuvenation of ......... shall have to be executed in accordance with the drawings (prepared
by Contractor and approved by the competent authority), technical specifications specified in the Bid Data
Sheet/Contract Data, and shall have to meet high standards of workmanship, safety and security of
workmen and works.

3. PROCEDURE FOR PARTICIPATION IN E-TENDERING
The procedure for participation in e-tendering is given in the Bid Data Sheet.
4, ONE BID PER BIDDER

4.1 The bidder can be an individual entity or a joint venture (if permitted as per Bid Data sheet) In case the J.V.
is permitted, the requirement of joint venture shall be as per the Bid Data Sheet.

4.2 No bidder shall be entitled to submit more than one bid whether jointly or severally. If he does so, all bids
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4.3

5.

A.

where in the bidder has participated shall stand disqualified.

In case of Bid submitted by the Joint Venture all the members should be essentially registered with the
Centralized MPPWD Government of Madhya Pradesh.

Cost of Bidding

The bidder shall bear all costs associated with the preparation and submission of his bid, and no claim
whatsoever for the same shall lie on the Urban Local Body (ULB).

Site Visit and examination of works

The bidder is advised to visit and examine the Site of Works and its surroundings and obtain for itself on
its own responsibility all/any information that may be necessary for preparing / submission of the bid and
entering in to a contract for construction of the work. All costs shall have to be borne by the bidder.

BID DOCUMENTS

7. CONTENT OF BID DOCUMENTS

1.
2.
3.

The Bid Document comprises of the following documents:
NIT with all amendments.

Instructions to Bidders,

Conditions of Contract:

i. Part | General Conditions of Contract and Contract Data; and

ii Part Il Special Conditions of Contract.

W 0 N O O M

10.
11.

9.1

9.2

9.3

9.4

. Specifications

. Drawings,

. Priced Break-up Schedule (Estimated cost break up)
. Billing Breakup (Payment Schedule)

. Technical and Financial Bid

. Letter of Acceptance

Agreement and
Any other document(s), as specified.

The bidder is expected to examine carsfully all instructions, conditions of contract, the contract data, forms,
terms and specifications, estimated cost break up schedule, forms and drawings in the Bid Document.
Bidder shall be solely responsible for any implication in case of failure to do so.

Pre-Bid Meeting (Where applicable)
Wherever the Bid Data Sheet provides for pre-bid meeting:

Details of venue, date and time would be mentioned in the Bid Data Sheet. Any change in the schedule
of pre-bid meeting would be communicated on the website only, and intimation to bidders would not be
given separately.

Any prospective bidder may raise his queries and/or seek clarifications in writing before or during the pre-
bid meeting. The purpose of such meeting is to clarify issues and answer questions on any matter that
may be raised at that stage. The Employer shall give all such clarifications as are necessary for
understanding of scope of work.

The Minutes of the pre-bid meeting including the summary of the questions raised and the responses will
be uploaded on the website.

Pursuant to the pre-bid meeting if the Employer deems it necessary to amend the Bid Document, it shall
be done by issuing amendment online only (on website).

e
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10. Amendment of Bid Documents

10.1 Before the deadline for submission of bids, the Employer may amend or modify the Bid Documents by
publication of the same on the web site.

10.2 All amendments shall form part of the Bid Document.

10.3 The Employer may, at its discretion, extend the last date for submission of bids by publication of the same
on the website.

. B. PREPARATION OF BID

11. The bidders have to prepare their bids online, encrypt their Bid Data in the Bid Forms and submit Bid Seals
(Hashes) of all the envelopes and documents related to the Bid required to be uploaded as per the time
schedule mentioned in the key dates of the Notice Inviting e-Tenders after signing of the same by the
Digital Signature of their authorized representative.

12. DOCUMENTS COMPRISING THE BID
The bid submitted online by the bidder shall be in the following parts:

Part 1-This shall be known as Envelope A and would apply for all bids. Envelope A shall contain the following
as per details given in the Bid Data Sheet:

i) Payment of the cost of Bid Document;
i) Earnest Money Deposit (EMD)

iii) Registration number or proof of application for registration and organizational details in format given in the Bid
Datasheet.

iv)  An affidavit duly notarized.

v). Undertaking as per Clause no. 13 (Special Condition Regarding Conditional TENDER of Section -3, Conditions of
Contract, Part-ll Special Conditions of Contract)

Part 2- This shall be known as Envelope B and required to be submitted only in works where pre-qualification
conditions and/or special eligibility conditions are stipulated in the Bid Data Sheet. Online

Envelop B shall contain a self-certified sheet duly supported by documents to demonstrate fulfillment of
pre-qualification conditions.

Part 3- This shall be known as Envelope C and would apply to all bids. Envelop C shall contain financial offer
in the format prescribed enclosed with the Bid Data Sheet.

13. LANGUAGE

The bid as well as all correspondence and documents relating to the bid exchanged by the Bidder and the
Employer shall be in English or Hindi. Supporting documents and printed literature that are part of the Bid
may be in another language provided they are accompanied by an accurate translation of the relevant
passages in English. In such case, for the purposes of interpretation of the bid, such translation shall
govern.

14. TECHNICAL PROPOSAL

14.1 Only, in case of bids with pre-qualification conditions defined in the Bid data sheet, the Technical Proposal
shall comprise of formats and requirements given in the Bid Data Sheet.

14.2 All the documents / information enclosed with the technical proposals should be self-attested and certified
by the Bidder. The Bidder shall be liabie for forfeiture of his earnest money deposit, if any document /
information is found false/fake/untrue before acceptance of Bid. If it is found after acceptance of the Bid,
the sanctioning authority may at his discretion forfeit his performance security/guarantee, security deposit,
EMD and take any other suitable action.

15. FINANCIAL BID

i.  The bidder shall have to quote rates in format referred in Bid Data sheet, in overall percentage and not
item wise. If the bids are in absolute amount, overall percentage would be arrived at in relation to the NIT
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16.

17.

amount. The overall percentage rate would apply for all items of works.

Bid offer shall be quoted in figures as well as in words. If any difference in figures and words found, lower
of the two shall be taken as valid and correct.

The bidder shall have to quote rates inclusive of all duties, taxes, royalties and other levies; and the
Employer shall not be liable for the same. GST shall be paid separately as per norms.

The material along with the units and rates, which shall be issued, if any, by the department to the
contractor, is mentioned in the Bid Data Sheet.

PERIOD OF VALIDITY OF BIDS

The bids shall remain valid for a period specified in Bid Data Sheet after the date of “close for biding” as
prescribed by the Employer. The validity of the bid can be extended by mutual consent in writing.

EARNEST MONEY DEPOSIT (EMD)

17.1 The Bidder shall furnish, as part of the Bid, Earnest Money Deposit (EMD), of the amount specified in the

17.2

17.3

17.4

17.5

17.6

18.

19
19.1

19.2

19.3

19.4
19.5

19.6
19.7

19.8

Bid Data Sheet.

The EMD/ Bid security shall be only online using option available in tender portal within the specified time
limit debit card/ credit card/ Internet banking or system generated challan in favour of name and particulars
given in Bid Data Sheet. EMD shall be valid for the period of minimum six months after the date of receipt
of bid.

Bid not accompanied by EMD shall be liable for rejection as non-responsive.

EMD of bidders whose bids are not accepted will be returned within ten working days of the decision on
the bid.

EMD of the successful Bidder will be discharged when the Bidder has signed the Agreement and furnished
the Bank Guarantee of required value for Performance Security.

Failure to sign the contract by the selected bidder, for whatsoever reason, shall result in forfeiture of the
earnest money deposit.

C. SUBMISSION OF BID

The bidder is required to submit online digitally signed bid i.e. Envelop ‘A, B and C online only No
physical submission of the bid will be accepted except in exceptional cases under clause 19.7.

D. OPENING AND EVALUATION OF BID
PROCEDURE

Envelope ‘A’ shall be opened first online at the time and date notified and its contents shall be checked. In
cases where Envelop ‘A’ does not contain all requisite documents, such bid shall be treated as non-
responsive, and Envelop B and C of such bid shall not be opened.

Wherever Envelop ‘B’ (Technical Bid) is required to be submitted, the same shall be opened online at the
time and date notified. The bidder shall have freedom to witness opening of the Envelop ‘B’. Envelop ‘C’
(Financial Bid) of bidders who are not qualified in Technical Bid (Envelop ‘B’) shall not be opened.

Envelope ‘C’ (Financial Bid) of the qualified bidders shall be opened online at the time and date notified.
The bidder shall have freedom to witness opening of the Envelop ‘C’.

After opening Envelop ‘C’ all responsive bids shall be compared to determine the lowest evaluated bid.

The Employer reserves the right to accept or reject any bid and to annul the biding process and reject all
the bids at any time prior to contract award, without incurring any liability. In all such cases reasons shall
be recorded.

The Employer reserves the right of accepting the bid for the whole work or for a distinct part of it.
Contents of envelope “A” “B” and C are required to be submitted online.

During Bid Evaluation, the employer or its representative may, at its discretion, ask the bidder for a
clarification of its Bid. The Request for clarification and the response shall be in writing, and no change in

10
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the price or substance of the Bid shall be sought, offered or permitted.
20. Confidentiality

20.1 Information relating to examination, evaluation, comparison and recommendation of contract award shall
not be disclosed to bidders or any other person not officially concerned with such process until final
decision on the bid.

20.2 Any attempt by a bidder to influence the Employer in the evaluation of the bids or contract award decisions
may result in the rejection of its bid.

E. AWARD OF CONTRACT
21. Award of Contract

The Employer shall notify the successful bidder by issuing a ‘Letter of Acceptance’ that his bid has been
accepted. The original copy of affidavit will have to be submitted by the successful bidder at the time of
signing of the contract.

22. Performance Security and Additional Performance Security

22.1 Prior to signing of the Contract, the bidder to whom LOA has been issued shall have to furnish Performance
Security and Additional Performance Security of Nationalized / Schedule Commercial Bank of the amount,
form and duration, etc. as specified in the Bid Data Sheet.

22.2If the Bid, which results in the lowest evaluated bid price, is seriously unbalanced or front loaded in the
opinion of the employer, the employer after evaluation, taking in to consideration the schedule of the
estimated contract price may require Additional Performance Security from the successful bidder for such
unbalanced bid price.

Additional performance security as mentioned in the Bid Data Sheet shall be levied in case the bidder
gives an unbalanced bid.

23. Signing of Contract Agreement

23.1 The successful bidder shall have to furnish Performance security and sign the contract agreement within15
days of issue of LOA.

23.2 The signing of contract agreement shall be reckoned as intimation to commence the work within 14daysof
the signing of contract. No separate work order shall be issued by the Employer to the contractor for
commencement of work.

23.3 In the event of failure of the successful bidder to submit Performance Security, additional performance
security (if any) or sign the Contract Agreement, his EMD shall stand forfeited without prejudice to the right
of the employer for taking action against the bidder.

24, Corrupt Practices

The Employer requires that bidders observe the highest standard of ethics during the procurement and
execution of contracts. In pursuance of this policy, the Employer:

i. May reject the bid for award if it determines that the bidder recommended for award has, directly or through
an agent, engaged in corrupt, fraudulent, collusive, or coercive practices in competing for the Contract;
and

ii. May debar the bidder if he is being blacklisted by any department of State Government or GOI for non-
performance/substandard execution or any other reason what so ever in similar type of works.

iii. May debar the bidder declaring ineligible, either indefinitely or for a stated period of time, to participate in
bids, if it at any time determines that the bidder has, directly or through an agent, engaged in corrupt,
fraudulent, collusive, or coercive practices in competing for, or in executing, a contract.

For the purposes of this provision, the terms set forth above are defined as follows:

a. “corrupt practice” means the offering, giving, receiving, or soliciting, directly or indirectly, anything of value
to influence improperly the actions of another party;

11
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b. “fraudulent practice” means any act or omission, including a misrepresentation, that knowingly or
recklessly misleads or attempts to mislead a party to obtain a financial or other benefit or to avoid an
obligation;

c.  “coercive practice” means impairing or harming, or threatening to impair or harm, directly or in directly,
any party or the property of the party to influence improperly the actions of a party;

d. “Collusive practice” means an arrangement between two or more parties designed to achieve an improper
purpose, including influencing improperly the actions of another party.

[End of ITB]
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Bid Data Sheet

General
S.No. Particulars Data
1 Office inviting Tender Chief Municipal Officer Nagar Palika Parishad/Nagar
Parishad , Commisioner Nagar Palik Nigam.........
2 NITNoe | s
3 Date of NIT | e
4 Bid document download From 00/00/2022 To 00/00/2022
available from date & time 10:30 Hrs 17:30 Hrs
5 Website link https://www.mptenders.gov.in/
For Section 1 - NIT
Clause Particulars Data
reference
1 Portal fees As Applicable
Cost of bid document R —
Chief Municipal Officer Nagar Palika
Cost of bid documentpayable to Parishad/Nagar Parishad ,
2 Commisioner Nagar Palik Nigam.........
Chief Municipal Officer Nagar Palika
Cost of bid document in favourof Parishad/Nagar Parishad ,
Commisioner Nagar Palik Nigam.........
3 Affidavit Annexure B
4 Pre-qualifications required Yes
If Yes, details Annexure C
5 Special Eligibility No
If Yes, details Annexure D (Not applicable)
6 Key Dates Annexure A
For Section 2 - ITB.
Clause Particulars Data
reference
1 Name of work REJUVENATION WORK OF ....... UNDER
AMRUT 2.0 SCHEME
2 Specifications Annexure E
3 ProCedure for participation in e- Annexure F
tendering
4 Whether Joint-venture is allowed Yes
If yes, requirement for Joint venture Annexure G
Pre bid meeting to held Yes
If Yes, Date, Time & Place Date: ..........
5 .
Time from: ....... Hrs
Place :
E.nvelope - A containing: Online only
(i) Costof Bid Document
(ii) EMD
(iii) An affidavit duly notarized as per
6 Annexure-B

organizational details as per
Annexure ‘H’

13

(iv) Registration number or proof of
application for registration and

(v) Undertaking as per Clause no. 13
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Clause Particulars Data
reference :

7 Envelope-B Technical Proposal Annexure - | and

Annexure - H (Format I-1 to I-5)

8 Envelope-C Financial Bid Annexure - J

9 Materials to be issued by the Annexure - K (Not applicable)

department

10 Period of Validity of Bid 180 Days

11 Earnest Money Deposit (EMD) |2 —

12 Forms of Earnest Money Deposit Online payment using options available in

the tender portal.

13 EMD valid for a period of Not less than 180 days

14 Payment must be drawn in favour of Chief Municipal Officer Nagar Palika

Parishad/Nagar Parishad ,
Commisioner Nagar Palik Nigam............

15 Letter of Acceptance (LoA) Annexure L

16 Amount of Performance Security 3% of contract Amount, valid upto 3
months from the date of issuance of
Completion Certificate after finalization of
delay Analysis.

v ijnc;ltlonal Performance Security, if For Unworkable Rates :- @ equal to the
difference between Cost of PAC @10
percent below and contract amount
iconsidering bid rates less than ten percent
below PAC to be unworkable rates.

18 f’erformance security in the Annexure M

ormat
19 Performance security in favour of Chief Municipal Officer, Nagar Palika
Parishad/Nagar Parishad ,
Commisioner Nagar Palika Nigam.........
20° Performance security valid up to valid upto 3 months from the date of
issuance of Completion Certificate after
finalization of delay Analysis.

14
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Annexure — A

(See clause 1, 7 of Section 1 NIT)

Key Dates
Works . , Start Expiry Envelopes
S.No | pepartment Stage | Bidder’s Stage
Date Time Date Time
Purchase of
1 Tender-Online
Bid
Submission-
2 Online
Physical
3 Submission
Mandatory
4 submission Open Envelope A
(Envelope -A)
Technical
5 proposal open Envelope B
(PQEnvelope-B)
Financial Bid
Open (Envelope Envelope C
6 | C)
15
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Annexure — B
(See clause 3 of Section 1-NIT)

||.AFFIDAVIT 1l
(To be contained in Envelope A)
(On Non Judicial Stamp of Rs. 100.00)

I/we Whois / are (Status inthe
firm/ company) and competent for submission of the affidavit on behalfof M/s. contractor) do solemnly affirm
an oath and state that: ’

—

I'we are fully satisfied for the correctness of the certificates/records submitted in support of the following
information in bid documents which are being submitted in response to notice inviting e-tender No.
for (Name. of work) dated Issued by the (Name of the ULB).

I/we are fully responsible for the correctness of following self-certified information/ documents and
certificates:

1. That the self-certified information /digitally signed documents given in the bid document is fully true and authentic.
2. That:
a. Earnest money deposit (EMD), cost of bid document and other relevant documents provided by are authentic.
b. Information regarding financial qualification and annual turn-over submitted online is correct.
c. Information regarding various Technical qualifications is correct.
3. No close relative of the undersigned and our firm/company is working in the department.
OR

Following close relatives are working in the department:
Name Post Present Posting

Signature with Seal of the Deponent (bidder)

I/We, above deponent do hereby certify that the facts mentioned in above
paras 1 to 3 are correct to the best of my knowledge and belief. In the event of any information is found
incorrect / untrue or found violated, then without giving any prior notice our bid shall be liable for rejection
or termination or contract without prejudice to any other right of remedy including forfeiture of the bid
security/ performance security.

Verified today (dated) at (place).

Signature with Seal of the Deponent (bidder)

Note: Affidavit duly notarized in original shall be submifted by the successful bidder at the time of agreement.
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Annexure-C
(See clause 5 of Section 1 NIT)

PRE-QUALIFICATIONS CRITERIA

The bidder should have:
A. Financial
i. Experience of having successfully executed, completed and commissioned,

a) Three similar works each costing not less than the amount equal to 20% of the probable
amount of contract during the last 7 financial years; or

b) Two similar works each costing not less than the amount equal to 30% of the probable
amount of contract during the last 7 financial years; or

¢) One similar work of aggregate cost not less than the amount equal to 50% of the
probable amount of during the last 7 financial years;

(Similar nature of Works means Strengthening of Embankments, Stone Packing, Diversion
of Polluted Drains, Harvesting Rain Water to Water Body through SWD, STP, De-Silting Works

etc.)

ii. Average annual construction turnover-on the construction works not less than 50% of the
probable amount of contract during the last 5 financial years.

jii. Bid-Capacity - Bidder shall be allotted work up to his available Bid capacity, which shall
be worked out as given in format i-2 of Annexure-I.

B. Physical

(i) Physical qualifications for the work in case of water supply related works shall be as
below, (Deleted)

Minimum Physical Requirement

0. | Item of Work ' Quantity
i ]|

N
|
1 - .
> .
3

1. Experience of subcontractor to main contractor shall be considered subjected to submission of certificate
from principal employer of main contractor.
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SPECIAL ELIGIBILITY CRITERIA
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Annexure - D
(See clause 6 of Section 1NIT)
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Annexure - E
(See clause 2 of Section 24TB &clause 10 of GCC)

Specificati

Enclosed at the end of the Tender Document
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ANNEXURE-F
(See clause 3 of Section 2-1TB)

Procedure for participation in e-Tendering
Registration of Bidders on e-Tendering System

All the PWD registered bidders are already registered on the new e-procurement portal
htips://www.mptenders.gov.in. The user id will be the contractor ID provided to them from MP
Online. The password for the new portal has been sent to the bidders registered email ID. For
more details, may contact Helpdesk phone numbers are available on website.

Digital Certificate:

The bids submitted online should be signed electronically with a class lll Digital Certificate to
establish theidentity of the bidder submitting the bid online. The bidders may obtain class {l|
Certificate issued by an approved ceriifying Authority authorized by the controller of certifying
Authorities, government of India. A class Il digital Certificate is issued upon receipt of the
required proofs along with an application. Only upon the receipt of the required documents, a
digital certificate can be issued. For details please visit cca.qov.in.

Note:

It may take upto 7 working days for issuance of class Ill digital certificate; hence the bidders
are advisedto obtain the certificate at the earliest. Those bidders who already have valid class
Il digital certificate need not obtain another Digital Certificate for the same.

The bidders may obtain more information and the APPLICATION FORM REQUIRED TO

" BESUBMITTED FOR THE ISSUANCE OF DIGITAL CERTIFICATE FROM cca.gov.in.

Bids can be submitted till bid submission end date. Bidder will require digital signature while
bid submission. The digital certificate issued to the authorized user of a partnership firm/Private
limited company/Public Limited Company and user for online bidding will be considered as
equivalent to a no- objection certificate/power of attorney to that user.

In case of Partnership firm, majority of the partners have to authorize a specific individual
through authority letter signed by majority of partners of the firm.

‘In case of Private Limited company, Public Limited Company, the Managing Director has to
authorize a specific individual through Authority Letter. Unless the certificate is revoked, it will
be assumed torepresent adequate authority of the specific individual to bid on behalf of the
organization for online bids as per Information Technology Act 2000. This Authorized User will
be required to obtain a digitalcertificate. The Digital Signature executed through the use of the
responsibility of Management/Partners ofthe concerned firm to inform the Certifying Authority,
if the authorized user changes, and apply for a fresh Digital Certificate for the new Authorized
user.

Set Up of Bidder’'s Computer System:

In order for a bidder to operate on the e-tendering System, the Computer system of the bidder
is required to be set up for Operating System, Internet Connectivity, Utilities, Fonts, etc. The
details are available at https://www.mptenders.gov.in.

Key Dates:

The bidders are strictly advised to follow the time schedule (Key dates) of the bid of their side for
tasks and responsibilities to participate in the bid, as all the stages of each bid are locked before the
tart time and date and after the end time and date for the relevant stage if the bid as set by the

Department.
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5. Preparation and Submission of Bids

The bidders have to prepare their online, encrypt their bid data in the Bid forms and submit Bid with
all documents related to the Bid required to be uploaded as per the time schedule mentioned nthe
key dates of the notice inviting e- Tenders after signing of the same by the Digital Signature of their
authorized representatives.

6. Purchase of Bid Document

For purchasing of the bid document bidders have to pay Service Charge online ONLY which is Rs.
[as perBid Data Sheet]. Cost of Bid document is separately mentioned in the detailed NIT. The Bid
Document shall be available for purchase to all the bidders immediately after online release of the
bids and up to scheduled time and date as set in the key dates. The payment for the cost of bid
document shall be made online through Debit/Credit card. Net banking or NEFT Challan through the
payment gateway provided on the portal.

7. Withdrawal, Substitution and Modification of Bids

Bidder can withdraw and modify the bid before submission end date.
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| (See clause 4 of Section 2-ITB)
JOINT VENTURE (J.V.)

If J.V. is allowed following conditions and requirements must be fulfilled ~

1. Number of partners in a Joint Venture shall not.exceed 3 (three). The partners shall comply with the following

| requirements:

| a. One of the partners shall be nominated as being Lead Partner, and this authorization shall be evidenced by
submitting a power of attorney signed by legally authorized signatories of all the partners;

b. The bid and, in case of successful bid, the Agreement, shall be signed so as to be legally binding on all partners;

¢. The partner in charge shall be authorized to incur liabilities and receive instructions for and on behalf of any
and all partners of the joint venture and the entire execution of the contract, including payment, shall be
done exclusively with the partner in charge;

d. All the partners of the joint venture shall be liable jointly and severally for the execution of the contract in
accordance with the contract terms, and a statement to this effect shall be included in the authorization
mentioned under [c] above, as well as in the bid and in the Agreement {in case of successfui bid];

€. Bidder shall submit the joint venture agreement indicating precisely the role and responsibilities of all the

members of JV in respect of planning, design, construction equipment, key personnel, work execution, and

financing of the project including operation and maintenance of the works. All members of JV should have
active participation in execution during the currency of the contract. This should not be varied/modified
subsequently without prior approval of the employer;

a copy of the Joint Venture Agreement entered into by the partners shall be submitted with the bid.

g. The joint venture agreement shall be registered at the time of agreement, so as to be legally valid and binding
on all partners.

2. All the partners should meet out the minimum qualifying criteria required for the bid and collectively must

meet the criteria specified in full. Failure to comply with this requirement will result in rejection of the joint

venture bid.

The performance security of joint venture shall be in the name of the partner Lead partner/joint venture.

Attach the power of attorney of the partners authorizing the Bid signatory(ies) on behalf of the joint venture

An individual Bidder cannot at the same time be member of a Joint Venture applying for this Bid. Further, a

member of a particular Bidder Joint Venture cannot be member of any other Bidder Joint Venture applying

for this bid.

6. A copy of the Joint Venture agreement entered into by the partners made on Rs 500/- Non-judicial stamp duly
notarized shall be submitted with the bid. However, at the time of agreement bidder shall get the joint
venture agreement registered, so as to be legally valid and binding on all partners.

7. Furnish details of participation proposed in the joint venture as below:

=

o

PARTICIPATION DETAILS FIRM ‘A’ (Lead partner) FIRM ‘B’ FIRM ‘C’
| Financial

Name of the Banker(s)

Planning

Construction Equipment

Key personnel

Execution of Work (Give detaiis on
contribution of each)

8. The partners of J.V. should satisfy the qualification criteria as below,
| a. The Lead Partner must have the share of 51% in the 1.V.
b. The second partner must have a share of minimum 26% in the J.V.
€. Thelead partner and the other partners must meet 51% and 26% of the financial qualification criteria
respectively except for the requirement of work experience described in Annexure 'C'. However, all
the partners must satisfy the full (100%) financial qualification criteria jointly. For this purpose, the
qualification of individual partners shall be added (for annual average turnover, Net-worth and for
Bid Capacity Only).
9. For the meeting the minimum technical qualification criteria of experience of similar nature work,
(1) Out of 3 similar works of value not less than the amount equal to 20% of Probable Amount of Contract
(PAC), at least 2 works must be done by lead partner and one work to be done by other partners jointly,
OR
(2) Out of 2 similar works of value not less than the amount equal to 30% of PAC, at least 1(one) work must be
Done by lead partner and 1 (one) work to be done by other partners jointly,
OR
(3) In case of one similar work of value more than 50% of PAC the lead partner must have executed one work
of value more than 25.50% of PAC (51% of 50%). However, the other partner must satisfy the criteria in (i)
above jointly i.e., at least one work of 20% of PAC, together the value of works executed by all the partners
shall be more than 50% of PAC
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ANNEXURE-H

(See cl 120f S 2ITB& clau

ORGANIZATIONAL DETAILS
(To be enclosed with technical proposal)

40f GCC)

S.No. Particulars Details

1. Registration No. issued by centralized | (If applicable, scanned copy of proof of application
registration system of Govt. of MP or proof of | for registration to be uploaded)
application for registration

2. Valid registration of Bidder in appropriate class | Registration [ {o T date..........
through centralized registration of Govt. of MP )

MPPWD
(Scanned copy of Registration to be uploaded)

3. Name of Organization/ Individual

4. Entity of Organization Individual/ Proprietary|
Firm/ Partnership Firm (Registered under|
Partnership Act)/ Limited Company (Registered
under the Companies Act-1956)/ Corporation

5. PAN number

6. GST Number

7. Address of Communication

8. Telephone Number with STD Code

9. Fax Number with STD Code

10. Mobile Number
11. E-mail Address for all communications

Details of Authorized Representative

12. Name

13. Designation

14. | Postal Address

15. | Telephone Number with STD Code

16. Fax Number with STD Code

17. Mobile Number

18. E-mail Address

23

Note: /In case of partnership firm and limited company certified copy of partnership deed/ Articles of
Association and Memorandum of Association along with registration certificate of the company shall
have to be enclosed.

Signature of Bidder with Seal
Date:
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Annexure ~ |
(See clause 14 of Section 2 of ITB)

Envelope — B, Technical Proposal
Technical Proposal shall comprise the following documents:

S.No. Particulars Details to be submitted
1 Experience - Financial and Physical Annexure - | (Format: |- 1)
2 Annual Turnover Annexure - | (Format: | - 2)
3 List of technical personnel for the key Annexure - | (Format: | - 3)

positions

List of Key equipment’'s/ machines

for quality control labs

5 List of Key equipment's/ machines
for construction work

Annexure -1 (Format: | - 4)

Annexure - | (Format: | - 5)

6 Organizational Details Annexure-H

Note:
1. Technical Proposal should be uploaded duly page numbered and indexed.
2. Technical Proposal uploaded otherwise will not be considered.
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Annexure -1 (Format: I-1)
(See clause 14 of Section 2 of ITB

FINANCIAL & PHYSICAL EXPERIENCE DETAILS

A. Financial Requirement
The bidder should have completed either of the below:

a) Three similar works each costing not less than the amount equal to 20% of the probable amount of
contract during the last 7 financial years; or

b) Two similar works each costing not less than the amount equal to 30% of the probable amount of
contract during the last 7 financial years; or

c) One similar work of aggregate cost not less than the amount equal to 50% of the probable amount
of contract during the last 7 financial years;

To be filled in by the contractor:
i  Details of successfully completed similar works shall be furnished in the following format.
ii. ~Certificate duly signed by the employer shall also be enclosed for each completed similar work.

Agreement Name of Date of Date of Amount of Employer's
Number & Year Work Work Order Completion Contract Name and
Address

Existing commitments — (Value of ‘C’ for Bid Capacity formula)

Agreement Name of Date of Date of Amount of | Amount Employer’s
Number & Work Work Completion Contract Name and
Year Order Address
B. Physical Requirement:

Execution of similar items of work in any one financial year during the last 3 financial
years should rotbe less than the minimum physical requirement fixed for the work.

(DELETED)
Actual Quantity Executed
S.No. Particulars (To be filled in by the
contractor)
Year-1 [ Year -2 Year-3

1 Physical qualification requirement Yes/No

> -

3

Note: 1. Certificate duly signed by the employer shall be enclosed for the actual quantity executed in any
one year during the last 7financialyears.
2. Similar works: As described and detailed in Clause ‘A’ of Annexure ‘C’
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Annexure =1 (Format: [-2)
(See clause 14 of Section 2 of ITB

ANNUAL TURN OVER

Requirement:

Average annual construction turnover on the construction works not less than 50% of the
probable amount of contract during the last 5 financial years;

To be filled in by the contractor:

Financial Year | Payments received for contracts in progress or completed

QW=

Note:

i. - Annual turnover of construction should be certified by the Chartered Accountant.

ii. Audited balance sheet including all related notes, and income statements for the above financial
years to been closed.

Bid Capacity:
Applicants who meet the minimum qualifying criteria in the evaluation as stated above are to be
evaluated further for bid capacity as under:

Bid Capacity = (4.0 x AxB)-C

1

Where,
A = Maximum escalated turnover in any one year during the last 5 financial years preceding

bid due date. (10% weightage per year shall be given to bring the value of work executed at
present price level)
B = Prescribed completion period in years for the subject contract.

C = Balance amount of contract work in hand to be executed during the contract period.
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Annexure - | (Format: 1-3)
(See clause 14 of Section 2 of ITB & Clause 6 of ITB

LIST OF TECHNICAL PERSONNEL FOR THE KEY POSITIONS

Minimum Requirement Available with the bidder
. c - c X y = s S 3
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To be filled as per requirement of the project.




Annexure = | (Format: I-4)
(See clause 14 of Section 2 of ITB)

LIST OF KEY EQUIPMENT'S/ MACHINES FOR QUALITY CONTROL LABS

The Contractor shall be required to carry out all mandatory quality control tests as per specifications of
various items of work under the project. The Contractor should demonstrate his capacity with respect
to availability of key equipment’s / machines required for carrying out mandatory tests under project.
All the materials to be procured under this contract shall be as per relevant IS codes of practice and
inspected by 3rd party. The centificate in this regard shall be furnished by the Contractor.

Apart from above for the various civil works following Equipment’s/ Machines shall be required for
quality control.

Minimum requirement Available with the Bidder
Nso.. Name of Equipment/ Machinery | Quantity Name OIAE::::?":;"U Quantity
1 Digging tools like pick axe, One set
shovel, etc.
2 IS Sieves Nos. with lid and pan One
(90 mm, 80 mm, 63 mm, set

53 mm, 45 mm, 37.5 mm,
26.5 mm, 19 mm, 13.2 mm,
11.2 mm, 9.5 mm, 4.75 mm,
2.8 mm, 5.6 mm, 3.35 mm,
2.36 mm, 600 Micron,

425 Micron, 300 Micron,
150 Micron, 180 Micron,

90 Micron and 75

3 | Sand Pouring Cylinder with tray One set
complete for field Density test

4 | Speedy moisture meter One set
complete with chemicals

5 | Straight Edges 3.00 metre width Two set

6 Liquid Limit and plastic limit One set
testing apparatus complete with
water bottle and glass wares

7 | Electronic/digital balance 5 kg One no.
8 | Pan balance with weight box, 5 One no.
kg.
9 | Slump cone Two no.
10 | Concrete cube moulds (150 mm Twelve
X 150mm) no.
11 | Free swelling index test Six no.
Apparatus
12 | Flakiness and elongation testing | Two no.
gauges
13 | Water absorption test apparatus One no.
14 | Specific gravity test apparatus One no.
15 | B.S. compaction apparatus One no.
16 | Proving rings One
each
17 | Glass ware One set
18 | Auto level and staff Three
nos.
19 | Rapid moisture meter One no.
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20 Post Hole Auger with One set
extensions
21 Measuring tape, One set
spatula, glassware,
porcelain dish, pestle
mortar
22 Standard Proctor Density Test One set
Apparatus with rammer
23 | Electronic/digital balance 1 One set
kg with the least count of
0.01 gm
24 | Camber Board Two no.
25 | Core Cutter (10 cm dia) One set
10cm/15¢cm height complete with
dolly and
Hummer.
26 | CBR Testing machine One no.
27 | Oven (ambient to 200°C) One no.
28 Digital Thermometers Three
no.
29 | Aggregate Soundness One no.
test apparatus
30 [ Concrete cube testing One no.
machine
31 First aid box One no.
32 | Sampling Pipette One no.
33 Balance One no.
34 | Dial Gauges Six No.
35 | Thickness gauge One set
36 | Water still (4 ft.) One no.
37 | A.LV.testing equipment One no.

The above list of essential equipment for quality control is for guidance and is not complete.
Other apparatus and equipment as desired/required by the Engineer-in-Charge shall be procured by the
Contractor
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Annexure = | (Format: I-5)
(See clause 14 of Section 2 of ITB)

LIST OF EQUIPMENTS / MACHINES FOR CONSTRUCTION WORK

Minimum requirement

Available with the Bidder

Name of Equipment /
S.No. Machinery

Quantity

Name of Equipment/

Machinery

Quantity

To be filled as per requirement of the Project.
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Annexure=J

(See cl 14 of Section 2 of ITB)
FINANCIAL BID
(TO BE CONTAINED IN ENVELOPE C)
APPENDIX: 2.18
(See Paragraph 2.091)
FINANCIAL OFFER FOR CONTRACT:
I/'We do hereby bid for the execution of the above work within the time specified at the rate............... (in figures)
.......................................... (in words) ............... percent below/above or at par based on the bill of quantities and item

wise rates given therein in all respects and in accordance with the specifications, designs, drawings and
instructions in writing in all respects in accordance with such conditions so far as applicable. I/'We have visited
the site of work and am/are fully aware of all the difficulties and conditions likely to affect carrying out the work.
I/We have fully acquainted myself/ourselves about the conditions in regard to accessibility of site and
quarries/kilns, nature and the extent of ground, working conditions including stacking of materials, installation
of tools and plant conditions effecting accommodation and movement of labour etc. required for the
satisfactory execution of contract.

Should this bid be accepted, I/We hereby agree to abide by and fulfill ali the terms and provisions of
the saidconditions of contract annexed hereto so far as applicable, or in default thereof to forfeit and pay to
the Nagar Palika Parishad / Nagar Parishad / Nagar Palik Nigam ....., Madhya Pradesh or his successors in
office the sums of money mentioned in the said conditions.

Dated
Bidder’s Signature
Address
Witnesses:
Address:

The above said TENDER is hereby accepted by me on behalf of the (Name of ULB)
The 2022

* To be expressed in words and figure)
SECURITIES ’

Name Address Occupation or Remarks
Profession

The above bid is hereby accepted by me on behalf of the (Name of ULB) on dated the
day of 20

Chief Municipal OfficerNagar
Palika Parishad/ Nagar
Parishad / Commissioner,
Nagar Palik Nigam ............

Note:

i. Only one rate of percentage above or below or at par based on the Bill of Quantities and item wise
rates given therein shall be quoted.

ii. Percentage shall be quoted in figures as well as in words. If any difference in figures and words is
found, lower of the two shall be taken as valid and correct rate. If the bidder is not ready to accept
such valid and correct rate and declines to furnish performance security and sign the agreement his
earnest money deposit shall be forfeited.

iii. In case the percentage "above" or "below" is not given by a bidder, his bid shall be treated as non-
responsive.

iv. All duties, royalties, levies and taxes except Goods and Services Tax (GST) are included in the rates
(in case of percentage rate bid)/ lump-sum offer (in case of lump-sum bids) quoted by the bidder.
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- Annexure - K
(See clause 15 of Section 2 of ITB)

MATERIALS TO BE ISSUED BY THE DEPARTMENT

S.No

Name of material

Rate (Issue rate)

Unit

Remarks

>
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No. Dated:
To,
M/s.
(Name and address of the contractor)
Subject:
(Name of the work as appearing in the bid for the work)
Dear Sir (s),
Your bid for the work mentioned above has been accepted on behalf of the (Name of ULB) at
your bided offer as per scope of work given therein.
You are requested to submit the following within 15 (Fifteen) days from the date of issue of this letter:
a. The performance security/ performance guarantee of Rs. _{infigures) (Rupees

Annexure =L
(See clause 21 of Section 2 of ITB)

LETTER OF ACCEPTANCE (LOA)

in words) only being 3% of the capital cost of the
project. The performance security shall be in the shape of Term Deposit Receipt/ Bank Guarantee of any
Nationalized / schedule commercial bank valid upto 3 months from the date of issuance of Completion
Certificate after finalization of delay Analysis.

(In prescribed Format as per Annexure - M)

The Additional Performance Security/ Additional Performance Guarantee of Rs. _ (in figures)
(Rupees: in words) only. The Additional performance
security shall be in the shape of Term Deposit Receipt/ Bank Guarantee of any Nationalized / Schedule
Commercial bank valid upto 3 months from the date of issuance of Completion Certificate after finalization

of delay Analysis. (In prescribed Format as per Annexure — M)

Duly signed Contract Agreement in Agreement Form as prescribed in Section -5

Please note that

(i) The time allowed for carrying out the work as entered in the bid is months
including/excluding rainy season, shall be reckoned from the date of signing the Contract Agreement and Signind
the contract agreement shall be reckoned as intimation to commencement of work and no separate lette
for commencement of work is required. ’

Therefore, after signing of the agreement, you are directed to contact Engineer-in-charge within 14 days

for taking the possession of site and necessary instructions to start the work.

Yours faithfully,

Chief Municipal Officer,
Nagar Palika Parishad, Nagar
Parishad / Commissioner,
Nagar Palik Nigam .....
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Annexure - M
(See clause 22 of Section 2 of ITB)

PERFORMANCE SECURITY

To

[Name of Employer]

[Address of Employer]

WHEREAS [name and Address of Contractor]

(Herein after called “the Contractor”) has undertaken, in pursuance of Letter of Acceptance No. ...,
Dated___to execute [Name of Contract and brief description of Works] (herein after called “the Contract”)

AND WHEREAS it has been stipulated by you in the said Contract that the contractor shall furnish
you with a Bank Guarantee by a recognized bank for the sum specified therein as security for compliance
with his obligation in accordance with the contract;.

AND WHREREAS we have agreed to give the Contractor such a Bank Guarantee:

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you on behalf
of the Contractor, up to a total of [amount of Guarantee]* (in words),such sum
being payable in the types and proportions of currencies in which the contract price is payable, and we
undertake to pay you, upon your first written demand and without cavil or argument, any sum or sums within
the limits of [ amount of Guarantee] as aforesaid without your needing to prove or to
show grounds or reasons for your demand for the sum specified the rein.

We hereby waive the necessity of your demanding the said debt from the contractor before
presenting us with the demand.

We further agree that no change or addition to or other modification of the terms of the Contract of
the Works to be performed there under or of any of the Contract documents which may be made between
you and the Contractor shall in any way release us from any liability under this Guarantee, and we hereby
waive notice of any such change, addition or modification.

This Guarantee shall be valid upto 3 months from the date of issuance of Completion Certificate after

finalization of delay Analysis.

Signature, Name and Seal of the Guarantor

Name of
Bank

Address

Phone No., Fax No., E-mail Address, of Signing Authority

Date

* An amount shall be inserted by the Guarantor, representing the percentage the Contract Price specified
in the Contract including additional security for unbalanced Bids, if any and denominated in Indian Rupees.
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Annexure-M1

Format for Confirmation letter to be sent to Bank for verification of Bank Guarantee

Office of The Municipal Council/ Nagar Parishad / Municipal Corporation .... i
|
|

Madhya Pradesh
No. cevveiinnenne. Dated................ |
i
To, -
Manager,
Sub.- Bank Guarantee for Rs. ...... inrespect of N.I.T. No. ........ Agreement No. ...........
Dated. ...........
Ref.- YourNo................ Dated. ...........
Dear Sir,
We have received a Bank Guarantee for an amount of Rs. ....... in lieu of Earnest money/Security

deposit/Mobilization advance. We request you to kindly confirm having issued the said guarantee. A
photocopy of the guarantee as received is enclosed.

Furthermore, you are requested to kindly encash the said guarantee before its expiry unless it is
renewed for further period or you hear anything to the contrary from us.

(Enclosed ............... )

Your Faithfully

----------------------------------
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SECTION 3

Conditions of Contract
Part -1 General Conditions of Contract [GCC]

Table of Clauses of GCC
S.No Particulars S.No Particulars
A. General 21 Payments fo.r.Variations and/or
Extra Quantities
No compensation for alterations inor
1 Definitions 22 | restriction of work to be carried out.
2 Interpretations and Documents 23 | No Interest payable
3 Language and Law 24 | Recovery from Contractors
4 Communications 25 | Tax
5 Subcontracting 26 | Check Measurements
6 Personnel 27 | Termination by Engineer in charge
7 Force Majeure 28 | Payment upon Termination
8 Contractor's Risks 29 | Performance Security
9 Liability For Accidents To Person 30 | Security Deposit
10 | Contractor to Construct the Works 31 | Price Adjustment
11 Discoveries 32 MObI|I.ZatI0n and Construction
Machinery Advance
12 | Dispute Resolution System 33 | Secured Advance
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A.General

DEFINITIONS

Chief Engineer : means Chief Engineer of the Urban Administration Development Department.

Contract: means the Contract between the Employer and the Contractor to execute, complete
and/or maintain the work. Agreement is synonym of Contract and carries the same meaning
wherever used.

Contract Data Sheet: means the documents and other information which comprise of the Contract.

Contractor: means a person or legal entity whose bid to carry out the work has been accepted by
the Employer.

Contractor's bid: means the completed bid document submitted by the Contractor to the Employer.
Contract Amount: means the amount of contract worked out on the basis of accepted bid.

Completion of Work: means completion of the entire contracted work. Exhaustion of quantity of
any particular item mentioned in the bid document shall not imply completion of work or any
component thereof.

Day: means the calendar day.

Defect: means any part of the work not completed in accordance with the specifications included in
the contract.

Department: means department of urban administration and development, Madhya Pradesh.

Drawings: means drawings including calculations and other information provided or approved by
the Engineer-in-Charge.

Employer: means the party as defined in the Contract Data, who employs the Contractor to carry
out the work. The employer may delegate any or all functions to a person or body nominated by him
for specified functions. The word Urban Local Body (ULB) wherever used denote the Employer

Engineer: means the person named in contract data sheet from employer side
Engineer in charge: means the person named in the contract data sheet from employer side
Engineer In Chief: Engineer in Chief of Directorate, Urban Administration and Development

Equipment: means the Contractor's machinery and vehicles brought temporarily to the Site for
execution of work.

Government: means Government of Madhya Pradesh.
In Writing: means communicated in written form and delivered against receipt.

Material: means all supplies, including consumables, used by the Contractor for
incorporation inthe work.

PDMC: means Project Development and Management Consultants (PDMC) of Concerned Division
appointed by UADD for AMRUT 2.0 Projectin M.P

Schedule of Rates: means, Schedule of Rates of Urban Administration and Development and
Department, Government of Madhya Pradesh w.e.f. 02.08 2021 with latest amendments.

Superintending engineer: means superintending engineer of the concerned division of the MP Urban
administration & development department as the case maybe.

Stipulated date of completion: means the date on which the Contractor is required to complete the
work. The stipulated date is specified in the Contract Data.

Specification: means the specification of the work included in the Contract and any modification or
addition made or approved by the Engineer-in-Charge.

Start Date: means the date of signing of agreement for the work.

Sub-Contractor: means a person or corporate body who has a Contract (duly authorized by the
employer) with the Contractor to carry out a part of the construction work under the Contract.
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e Temporary Work: means work designed, constructed, installed, and removed by the Contractor that
are needed for construction or installation of the work

e Tender/Bid, Tenderer /Bidder: are the synonyms and carry the same meaning where ever used.

e UADD: Urban Administration and Development Department

e Variation: means any change in the work which is instructed or approved as variation under this
contract.

e  Work: the expression "work” or "works" where used in these conditions shall unless there be
something either in the subject or context repugnant to such construction, be construed and taken
to mean the workby virtue of contract, contracted to be executed, whether temporary or permanent
and whether original, altered, substituted or additional.

2.0 INTERPRETATIONS AND DOCUMENTS
21 Interpretations
In the contract, except where the context requires otherwise:
a.
b.
c.

d.

words indicating one gender include all genders;
Words indicating the singular also include the plural and vice versa.

U

provisions including the word “agree”, “agreed” or “agreement” require the agreement to
berecorded in writing;

written” or “in writing” means hand-written, type-written, printed or electronically made, and
resulting in a permanent record;

2.2 Documents Forming Part of Contract & Priority of Bid document

The bid document comprises of the following documents in the order or priority as below

w

0 N OO

Priority of bid document

. NIT with all amendments.
. Instructions to Bidders
. Conditions of Contract:

i. Part | General Conditions of Contract and Contract Data; with all Annexures
ii. Part Il Special Conditions of Contract.

. Specifications

. Drawings

. Priced Break Up schedule (Estimated cost Breakup)
. Billing Break-up (Payment Schedule)

. Technical and Financial Bid

9.

10. Agreement
11. Any other document (s), as specified (Detailed project report)

Letter of acceptance

3. Language and Law
The language of the Contract and the law governing the Contract are stated in the Contract Data.

4. Communications

All certificates, notice or instruction to be given to the Contractor by Employer/Engineer shall be sent
onthe address or contact details given by the Contractor in [Annexure H of ITB]. The address and
contract details for communication with the Employer/Engineer shail be as per the details given in
Contract Data Sheet. Communication between parties that are referred to in the conditions shall be in
writing. The notice sent by facsimile (fax) or other electronic means (email) shall also be effective on
confirmation of the transmission. The notice sent by registered post or speed post shall be effective on
delivery or at the expiry of the normal delivery period as undertaken by the postal service. In case of
any change in addressfor communication, the same shall be immediately notified to Engineer-in-

Charge.
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5. Subcontracting
Subcontracting shall be permitted for contracts value more than amount specified in the Contract Data
with following conditions.

The Contractor may subcontract up to 25 percent of the contract price, only with and after the approval
ofthe Employer in-writing, but will not assign the Contract. Subcontracting shall not alter the Contractor’s
obligations.

a. The following shall not form part of the sub-contracting:

i. Hiring of labour through a labour contractor,

ii. The purchase of Materials required for carrying out the works,

ii. Hiring of plant &machinery

b. The sub-contractor will have to be registered in the appropriate category in the centralized
registrationsystem for contractors of the GoMP.

6. Personnel

6.1 The Contractor shall employ for the construction work and routine maintenance the technical
personnel as provided in the Annexure |-3 of Bid Data sheet, if applicable. If the Contractor fails to
deploy requirednumber of technical staff, recovery as specified in the Contract Data will be made from
the Contractor.

6.2 If the Engineer asks the Contractor to remove a person who is a member of the Contractor’s staff or
work force, stating the reasons, the Contractor shall ensure that the person leaves the Site within
three days and has no further connection with the Works in the Contract.

7. Force Majeure

7.1 The term "Force Majeure" means an exceptional event or circumstance:
a) Which is beyond a party’s control,
b) Which such party could not reasonably have provided against before entering into the contract,
¢) Which, having arisen, such party could not reasonably have avoided or overcomé and
d) Which is not substantially attributed to the other Party
Force Majeure may include, but is not limited to, exceptional events or circumstances of the kind listed
below, so long as conditions (a) to (d) above are satisfied:
(i) War, hostilities (whether war be declared or not), invasion, act of foreign enemies),
(ii) Rebellion, terrorism, sabotage by' persons other than he contractor's Personnel, revolution,
insurrection, military or usurped power, or civil war,
(iii) Riot, commotion, disorder, strike or lockout by persons other than the Contractor's Personnel,
(iv)Munitions of war, explosive materials, ionizing radiation or contamination by radio activity, except
as may be attributed to the Contractor’s use of such munitions, explosives, radiation or radio activity, and
(v) Natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity,
7.2In the event of either party being rendered unable by force majeure to perform any duty or discharge
anyresponsibility arising out of the contract, the relative obligation of the party affected by such force
majeure shall upen notification to the other party be suspended for the period during which force
majeureevent lasts. The cost and loss sustained by either party shall be borne by respective parties.
7.3For the period of extension granted to the Contractor due to Force Majeure the price adjustment clause
shall apply but the penalty clause shall not apply. Itis clarified that this sub clause shall not give eligibility
for price adjustment to contracts which are otherwise not subject to the benefit of Price adjustment
clause.
7.4The time for performance of the relative obligation suspended by the force majeure shall stand extended
by the period for which such cause lasts. Should the delay caused by force majeure exceed twelve
months, the parties to the contract shall be at liberty to foreclose the contract after holding mutual
discussions.

8. Contractor's Risks

8.1 All risks of loss of or damage to physical property and of personal injury and death which arise during
and in consequence of the performance of the Contract are the responsibility of the Contractor.

8.2 All risks and consequences arising from the inaccuracies or falseness of the documents and/or
information submitted by the contractor shall be the responsibility of the Contractor alone,
notwithstanding the fact that designs/drawings or other documents have been approved by the
department.
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9. Liability for Accidents to Person

The contractor shall be deemed to have indemnified and saved harmless the Government and/or the
employer, against all action, suits, claims, demands, costs etc. arising in connection with injuries suffered
by any persons employed by the contractor or his subcontractor for the works whether under the General
law or under workman’s compensation Act, or any other statute inforce at the time of dealing with the
question of the liability of employees for the injuries suffered by employees and to have taken steps
properly to ensure against any claim there under.

10. Contractor to Construct the Works

10.1 The Contractor shall construct, install and maintain the Works in accordance with the Specifications
and Drawings as specified in the Contract Data

10.2 In the case of any class of work for which there is no such specification as is mentioned in
contract Data, such work shall be carried as per best Engineering practice or as directed by
Engineer In Charge. In the event of any disparity between the written specifications and BIS
provisions, the provisions in BIS shall prevail

10.3 The contractor shall supply and take upon himself the entire responsibility including cost of the
sufficiency of the scaffolding, timbering, Machinery, tools implements and generally of all means
used for the fuifilment of this contract whether such means may or may not approved of or
recommended by the Engineer.

11. Discoveries

Anything of historical or other interest or of significant value unexpectedly discovered on the Site shall
be the property of the Employer. The Contractor shall notify the Engineer of such discoveries and carry
out the Engineer’s instructions for dealing with them.

12. Dispute Resolution System

12.1 No dispute can be raised except before the Competent Authority as defined in Contract data in
writing giving full description and grounds of Dispute. It is clarified that merely recording protest
whileaccepting measurement and/or payment shall not be taken as raising a dispute.

12.2 Noissue of dispute can be raised after 45 days of its occurrence. Any dispute raised after expiry of
45 days of its first occurrence shall not be entertained and the Employer shall not be liable for claims
arising out of such disputes

12.3 The Competent Authority shall decide the matter within 45days.

12.4 Appeal against the order of the Competent Authority can be preferred within 30 days to the
Appellate Authority as defined in the Contract data. The Appellate Authority shall decide the dispute
wiithin 45days.

12.5 Appeal against the order of the Appellate Authority can be proffered before the Madhya Pradesh
Arbitration Tribunal constituted under Madhya Pradesh Madhyastham Adhikaran Adhiniyam,1983.

12.6 The contractor shall have to continue execution of the works with due diligence notwithstanding
pendency of a dispute before any authority or forum.

B.Time Control

13. Programme

13.1  Within the time stated in the Contract Data, the Contractor shall submit to the Engineer for approval
a Programme showing the general methods, arrangements, order, and timing for all the activities
in the Works for the construction of works.

13.2 The program shall be supported with all the details regarding key personnel, equipment and
machinery proposed to be deployed on the works for its execution. The contractor shall submit
thelist of equipment and machinery being brought to site, the list of key personnel being deployed,
the list of machinery/equipment’s being placed in field laboratory and the location of field laboratory
along with the Programme

13.3  An update of the Programme shall be a programme showing the actual progress achieved on each
activity and the effect of the progress achieved on the timing of the remaining Works, including any
changes to the sequence of the activities.

13.4 The Contractor shall submit to the Engineer for approval an updated Programme at intervals no
longer than the period stated in the Contract Data. If the Contractor does not submit an updated
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13.56

Programme within this period, the Engineer may withhold the amount stated in the Contract Data
from the next payment certificate and continue to withhold this amount until the next payment after
the date on which the overdue Programme has been submitted.

The Engineer’s approval of the Programme shall not alter the Contractor’s obligations

14. Extension of Time

141

14.2

14.3

If the Contractor desires an extension of time for completion of the work on the ground of his having
been unavoidably hindered in its execution or on any other grounds, he shall apply, in writing, to
theEngineer-in-charge, on account of which he desires such extension. Engineer-in- charge shall
forward the aforesaid application to the competent authority as prescribed.

The competent authority shall grant such extension at each such occasion within a period of 30
days of receipt of application from contractor and shall not wait for finality of work. Such extensions
shall be granted in accordance with provisions under clause-7 or clause- 15 of this agreement.

In case of the work already in progress, the contractor shall proceed with the execution of the
works, including maintenance thereof, pending receipt of the decision of the competent authority
as aforesaid with all due diligence.

15. Compensation for delay

15.1

15.2

15.3

15.4

15.5

15.6

16.7

16.

16.1

17.

17.1

17.2

17.3

17.4

The time allowed for carrying out the work, as entered in the agreement, shall be strictly observed
by the Contractor.

The time allowed for execution of the contract shall commence from the date of signing of the
agreement. It is clarified that the need for issue of work order is dispensed with.

In the event milestones are laid down in the Contract Data for execution of the works, the
contractorshall have to ensure strict adherence to the same.

Failure of the Contractor to adhere to the timelines and/or milestones shall attract such liquidated
damages as is laid down in the Contract Data

In the event of delay in execution of the works as per the timelines mentioned in the contract data
the Engineer-in- charge shall retain from the bills of the Contractor Amount equal to the liquidated
damages livable until the contractor makes such delays good. However, the Engineer-in-charge
shall accept bankable security in lieu of retaining such amount.

If the contractor is given extension of time after liquidated damages have been paid, the engineer
in charge shall correct any over payment of liquidated damages by the Contractor in the next
payment certificate.

In the event the contractor fails to make good the delay until completion of the stipulated contract
period (including extension of time) the sum so retained shall be adjusted against liquidated
damages levied.

Contractor's quoted offer: NA

The contractors quoted Bid Price referred to in the “Bid for Works” will be deducted / added from/to
the net amount of the bill after deducting the cost of material supplied by the department, if any.

C. Quality Control
Tests

The Contractor shall be responsible for:
a. Carrying out the tests prescribed in specifications, and
b. For the correctness of the test results, whether preformed in his laboratory or elsewhere.

The contractor shall have to establish field laboratory within the time specified and having such
equipment’s as are specified in the Contract Data.

Failure of the contractor to establish laboratory shall attract such penalty as is specified in the
Contract Data.

Ten percent of the mandatory tests prescribed under the specifications shall be got carried out
through Laboratories accredited by National Accreditation Board of Laboratories (NABL) by the
Engineer-in -Charge and the cost of the such testing shall be deducted from the payments due
to Contractor.

40

e v vl e

Hy. e

%



18.
18.1
18.2

18.3

19.
19.1

19.2

20.
20.1

21.
211

22,

221

Correction of Defects noticed during the Defect Liability Period

The defect liability period of work in the contract shall be the Contract Data

The Contractor shall promptly rectify all defects pointed out by the Engineer well before the end
of the Defect Liability Period. The Defect Liability Period shall automatically stand extended until
the defect is rectified.

If the Contractor has not corrected a Defect pertaining to the Defect Liability Period to the
satisfaction of the Engineer, within the time specified by the Engineer, the Engineer will assess
thecost of having the Defect corrected, and the cost of correction of the Defect shall be recovered
fromthe Performance Security or any amount due or that may become due to the contractor and
other available securities.

D. Cost Control

Variations - Change in original Specifications, Designs and Drawings etc.

The Engineer in charge shall have power to make any alterations, omissions or additions toor
substitutions from the original specifications, drawings, designs and instructions, that may appear
to him to be necessary during the progress of the work and the contractor shall carry out the work
in accordance with any instructions which may be given to him in writing signed by the Employer,
and such alterations, omission, additions or substitutions shall not invalidate the contract and any
altered, additional or substituted work, which the contractor may be directed to do in the manner
above specified, as part of the work, shall be carried out by the contractor on the same conditions
in all respects on which he agree to do the main work.

The time for the completion of the work shall be extended in the proportion that the altered,
additional or substituted work bears to the original contract work and the certificate of the
Engineer in charge shall be conclusive as to such proportion.

Extra items

Any such works, arising due to instructions of Engineer in Charge as per clause 19 and which are
not in the Scope of Bid, Section-2 ITB / Price break up (Estimated cost breakup) schedule shail be
treated as extra items.

Payments for Variations and / or Extra Quantities

The rates for the additional (Extra Quantities), altered or substituted work/ extra items under this
clause shall be worked out in accordance with the following provisions in their respective order
The contractor is bound to carry out the additional (Extra quantity), work at the same rates as
are specified in the contract for the work.

If the item is not in the price Break-up/ Estimated cost breakup and is included in the SOR of the
department, the rate shall be arrived at by applying the quoted tender percentage on the SOR
rate.

If the rates of the altered or substituted work are not provided in applicable SOR-such rates will
be derived from the rates for a similar class (type) of work as is provided in the contract (priced
BOQ) for the work.

If the rates are for the altered, substituted work cannot be determined in the manner specified in
the sub clause (c) above-then the rates for such composite work item shall be worked out on the
basis of the concerned schedule of rates minus/plus the percentage quoted by the contractor.

If the rates of a particular part or parts of the item is not in the schedule of rates and the rates for
the altered or substituted work item cannot be determined in the manner specified in sub clause
(b) to (d) above, the rate for such part or parts will be determined by the Competent Authority as
defined in the Contract data on the basis of the rate analysis derived out of prevailing market
rates when the work was done.

But under no circumstances, the contractor shall suspend the work on the plea of non-
acceptability drates on items falling under sub clause (a) to (d). In case the contractor does not
accept the rateapproved by Engineer in charge for a particular item, the contractor shall continue
to carry out the item at the rates determined by the Competent Authority. The decision on the
final rates payable shall be arrived at through the dispute settlement procedure.

No compensation for alterations in or restriction of work to be carried out.

If at any time after the commencement of the work, the Government, for any reason whatsoever,
not require the whole or any part of the work as specified in the bid to be carried out, the Engineer
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22.2

22.3
23.

24.
241

242

24.3
25.
25.1

25.2

253

26.
26.1

26.2

26.3

27.
27.1
27.2
a)
b)
©)

d)
e

g)
h)

in charge shall give notice in writing of the fact to the Contractor and withdraw that whole or any
part of the work.

The Contractor shall have no claim to any payments or compensation whatsoever, on account of
any profit or advantage which he might have derived from the execution of work in full or on
account of any loss incurred for idle men and machinery due to any alteration or restriction of
work for whatsoever reason.

The Engineer in charge may supplement the work by engaging another agency to execute such
portion of the work, without prejudice to his rights.

No Interest Payable
No interest shall be payable to the Contractor on any payment due or awarded by any authority.

Recovery from Contractors
Whenever any claim against the Contractor for the payment arises under the contract, the
Department shall be entitled to recover such sum by:

(a) Appropriating, in part or whole of the Performance Security and additional Performance Security,

if any; and/or Security deposit and/or any sums payable under the contract to the contractor.
If the amount recovered in accordance with (a) above is not sufficient, the balance sum may be
recovered from any payment due to the contractor under any other contract of the department,
including the securities which become due for release.
The department shall, further have an additional right to effect recoveries as arrears of land
revenue under the M.P. Land revenue Code.

Tax

The rates quoted by the Contractor shall be deemed to be inclusive of the sales and other levies,
duties, cess, toll, taxes of Central and State Governments, local bodies and authorities. But the
rates shall be excluding GST which shall be payable separately as per applicable rates.

The liability, if any, on account of quarry fees, royalties, octroi and any other taxes and duties in
respect of materials actually consumed on public work, shall be borne by the Contractor.

Any Changes in the taxes due to change in legislation or for any other reason shall not be payable
to the contractor.

Check Measurements

The department reserves to itself the right to prescribe a scale of check measurement of work in
general or specific scale for specific works or by other special orders

Checking of measurement by superior officer shall supersede measurements by subordinate
officer(s), and the former will become the basis of the payment.

Any over/excess payments detected, as a result of such check measurement or otherwise at any
stage up to the date of completion of the defect liability period specified in this contract, shall be
recoverable from the Contractor, as per clause 24 above.

Termination by Engineer in Charge

If the contractor fails to carry out any obligation under the Contract, the Engineer in charge may by
notice require the Contractor to make good the failure and to remedy it within a specified reasonable
time.
The Engineer in charge shall be entitled to terminate the contract if the Contractor
Abandons the works or otherwise plainly demonstrates the intention not to continue performance of his
obligations under the contract,
the Contractor is declared as bankrupt or goes into liquidation other than for approved
reconstruction or amalgamation;
Without reasonable excuse fails to comply with the notice to correct a particular defect within a
reasonable period of time;
The Contractor does not maintain a valid instrument of financial Security, as prescribed;
The Contractor has delayed the completion of the Works by such duration for which the maximum
amount of liquidated damages is recoverable;
If the Contractor fails to deploy machinery and equipment or personnel or set up a field laboratory
as specified in the Contract Data.
If the Contractor, in judgmental of the engineer in charge has engaged in corrupt or
fraudulent practices in competing for or in executing the contract;
Any other fundamental breaches as specified in the Contract Data.
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27.2 In any of these events or circumstances, the engineer in charge may, upon giving 14 days' notice
to the contractor, terminate the contract and expel the Contractor from the site. However, in the
case of sub paragraph (b) or (g) of clause 27.2, the Engineer in charge may terminate the contract
immediately. )

27.3 Notwithstanding the above, the Engineer in charge may terminate the contract for convenience by
giving notice to the contractor.

28. Payment upon Termination

28.1 If the contract is terminated under clause 27.3, the Engineer shall issue a certificate for value of the
work accepted on final measurements, less advance payments and penalty as indicated in the
Contract Data. The amount so arrived at shall be determined by the Engineer-in-charge and shall be
final and binding on both the parties.

28.2 payment on termination under clause 27.4 above, the Engineer shall issue a certificate for the value
of the work done, the reasonable cost of removal of Equipment, repatriation of the contractor’s
personnel employed solely on the works, and the contractor's costs of protecting and securing the
works and less advance payments received up to the date of the certificate, less otherrecoveries due
in terms of the contract and less taxes due to be deducted at source as per applicable law.

28.3 If the total amount due to the Employer exceeds any payment due to the Contractor, the
differenceshall be recovered as per clause 24 above.

29. Performance Security
The Contractor shall have to submit performance security and additional performance security, if
any, as specified in Bid data sheet at the time of signing of the contract. The contractor shall have
to ensure that such performance security and Additional performance, if any, security remains valid
for the period as specified in the Contract data.

30. Security Deposit

30.1 Security deposit shall be deducted from the each running bill at the rate as specified in the contract
data. The total amount of security deposit so deducted shall not exceed the percentage of contract
price specified in the Contract data.

30.2 After 50% of Physical Completion, Security Deposit deducted from running bills can be released by
replacing it with an equivalent amount of BG, with validity up to 3 (three) months beyond the Defect
Liability Period/ extended Defect Liability.

30.3 The Security deposit shall be refunded on completion of defect liability period.

31. P-Hee-A-d}ustment (Deleted)
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33. Secured-Advance (Deleted)

34. Payment Certificates
The payment to the contractor will be as follows for construction work:

(a) The contractor shall submit to the engineer monthly statement of the value of the work executed less
the cumulative amount certified previously, supported with detailed measurement of the items of work
executed duly checked and verified by PDMC.

(b) The engineer shall check the Contractor's monthly statement and certify the amount to be
paid to the contractor.

(c) The value of work executed shall comprise the value of the quantities of the items in the Bill of
Quantities completed.

(d) The value of work executed shall also include the valuation of variations and compensation events.

(e) All payments shall be adjusted for deductions for advance payment, security deposit, other recoveries
in terms of contract and taxes at source as applicable under the law.

(f) The Engineer may exclude any item certified in a previous certificate or reduce the proportion of any item
previously certified in any certificate in the light of later information.

(g) Payment of intermediate certificate shall be regarded as payments by way of advance against the final
payment and not as payments for work actually done and completed.

(h) Intermediate payment shall not preclude the requiring of bad, unsound and imperfect or unskilled work
to be removed and taken away and reconstructed or be considered as an admission of the due
performance of the contractor any part thereof, in any respect or the occurring of any claim.

(i) The payment of final bill shall be governed by the provisions of clause 36 of GCC.

E. Finishing the Contract

35. Completion Certificate

35.1 A physical completion certificate in the prescribed format given in Contract data (Annexure -U) shall
be issued by the Engineer in charge/ Employer after physical completion of the capital work.

35.2 After final payment to the contractor, a final completion certificate in the prescribed format given in
Annexure -V shall be issued by the Engineer In charge/ Employer

36. ‘Final Account

36.1 The Contractor shall supply the Engineer with a detailed account of the total amount that the
contractor considers payable for works under the Contract within 21 days of issue of certificate of
physical completion of works. The Engineer shall issue a letter for start of Defects Liability
period/O&M period and certify any payment that is due to the Contractor within 45 days of receiving
the Contractor’s account if it is correct and complete. If the account is not correct or complete, the
Engineer shall issue within 45 days a schedule that states the scope of the corrections or additions
that are necessary. If the Account is still unsatisfactory after it has been resubmitted, the matter
shall be referred to the competent authority as defined in the Contractdata, who shall decide on
the amount payable to the contractor after hearing the Contractor andthe Engineer in Charge.
/Employer

36.2 In case the account is not received within 21 days of issue of Certificate of Completion as provided
in clause 35.2 above, the Engineer/Employer shall proceed to finalize the account and issue a
payment certificate within 28 days.
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37.

38.
38.1

38.2

39.

40.

41.

42,

G. Other Conditions of Contract
Currencies
All payments will be made in Indian Rupees.

Labour

The Contractor shall, unless otherwise provided in the Contract, make his own arrangements for
the engagement of all staff and labour, local or other, and for their payment, housing, feeding and
transport.

The Contractor shall, if required by the Engineer, deliver to the Engineer a return in detail, in such
form and at such intervals as the Engineer may prescribe, showing the staff and the numbers of
the several classes of labour from time to time employed by the Contractor on the Site and such
other information as the Engineer may require.

Compliance with Labour Regulations and Construction Safety )
During continuance of the Contract, the Contractor and his sub-Contractors shall abide at all times
by all existing labour enactments and rules made there under, regulations, notifications and bye
laws of the State or Central Government or local authority and any other labour law (including
rules), regulations, bye laws that may be passed or notification that may be issued under any
labour law in future either by the State or the Central Government or the local authority. Salient
features of some of the major labour laws that are applicable to construction industry are given in
the Contract data. The Contractor shall keep the Employer indemnified in-case any action is taken
against the Employer by the competent authority on account of contravention of any of the
provisions of any Act or rules made there under, regulations or notifications. including
amendments. If the Employer is caused to pay or reimburse, such amounts as may be necessary
to cause or observe, or for non-observance of the provisions stipulated in the
notifications/byelaws/Acts/Rules/ regulations including amendments, if any, on the part of the
Contractor, the Engineer/Employer shall have the right to deduct any money due to the Contractor
including his amount of performance security. The Employer/Engineer shall also have right to
recover from the Contractor any sum required or estimated to be required for making good the
loss or damage suffered by the Employer. The employees of the Contractor and the Sub-
Contractor in no case shall be treated as the employees of the Employer at any point of time.

Construction Safety

The contractor should be well conversant with technical as well as administrative and legal
aspects of safety and judicial pronouncement. The contractor shall all times take all reasonable
precautions and safety measures to maintain safety of personnel and property. The contractor
shall, at his own expenses and throughout the period of the contract ensure appropriate and
suitable arrangements for health, safety and hygiene requirements for the surroundings. The State
and Central Government prevailing all Statues in this regard must be complied in letter and spirit

throughout the period of contract.

Audit and Technical examination

Government shall have the right to cause an audit and technical examination of the works and the
final bill of the contract including all supporting vouchers, abstract etc. To be made after payment
of the final bill and if as a result of such audit and technical examination any sum is found to have
been overpaid in respect of any work done by the contractor under the contract or any work claimed
by him to have been done under the contract and found not to, have been executed, the contractor
shall be liable to refund the amount of overpayment and it shall be lawful for government to recover
the same from him in the manner prescribed in clause 24 above and if it is found that the contractor
was paid less than what was due to him, under the contract in respect of any work executed by him
under it, the amount of such under payment shall be duly paid by government to the Contractor.

Death or permanent invalidity of contractor
During continuance of the contract, the contractor and his sub-contractors shall abide at all times by
all existing labour enactments and rules made there under, regulations, notifications, and bye laws
of the state or central government or local authority and any other labour law (including rules),
regulations, bye laws that may be passed or notification that may be issued under any labour law in
future either by the state or the major labour laws that are applicable to construction industry are
given in the contract data. The contractor shall keep the employer indemnified in case any action is
taken against the employer by the competent authority on account of contravention of any of the
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44.3

provisions of any Act or rules made their under, regulations or notifications including amendments.
If the Employer is caused to pay or reimburse, such amounts as may be necessary to cause or
observe, or for non-observance of the provisions stipulated in the notifications/bye laws/Acts/Rules
regulations including amendments, if any, on the part of the contractor, theengineer/employer shall
have the right to deduct from any money due to the contractor including his amount of performance
of security. The employer/engineer shall also have right to recover from the contractor any sum
required or estimated to be required for making good teh loss or damage suffered by the employer.
The employees of the contractor and the sub-contractor in no case shall be treated as the employees
of the employer at any point of time.

Jurisdiction

This contract has been entered into the State of Madhya Pradesh and its validity, construction,
interpretation and legal effect shall be subjected to the exclusive jurisdiction of the courts in Bhopal
or of the courts at the place where this agreement is entered into. No other jurisdiction shall be
applicable.

Monthly RA Bills
The payment certificates shall be regulated as per the provisions of clause 34 of the contract.

Upon the signing of agreement, the Engineer shall decide the date of submission of monthly statement
RA Bills) as mentioned in clause 34 (a)

The Engineer shall check the Contractor's monthly statement (RA Bills) & certify the amount to
be paid to the contractor within 15 days of submission of monthly statement (RA Bills).

The employer shall ensure the payment to the Contractor as per clause 34 (d), (e), (f) & (g)
within 25 days of submission of monthly statement (RA Bills).

[End of GCC]
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Contract Data
Clause Particulars Data
reference
1.14 Employer m_agar Palika Parishad, Nagar Parishad, Nagar Palik
igam =-————--
1.15 Engineer Engineer as notified by Employer
(Assistant Engineer / Sub Engineer of respective ULB)
Supported by ARE of PDMC
1.16 Engineer in charge Engineer in Charge as notified by Employer
(Executive Engineer of ULB / As notified by
Divisional SE) Supported by RE of PDMC
1.22 Stipulated period of completion ----—- months including rainy season
3 Language & Law of Contract English & Indian Contract Act 1872
Address & contact details of the As per Annexure H
4 Contractor
Address & contact details of the | Chief Municipal Officer, Nagar Palika Parishad,
Employer/Engineer-phone, Fax,e-mail. Nagar Parishad / Commissioner, Nagar Palik
Nigam "
Ph: .. -
Mai: .o
5 Subcontracting permitted for 25% of the Contract value.
contract value
Technical Personnel to be
provided by the contractor - As per Annexure | (Format I-3)
6 requirement &
Penalty, if required Technical Rs. 15,000/- per month per person
personal not employed
10 Specifications Annexure E
Drawings As per Annexure N
Component authority for deciding Divisional Superintending Engineer, UADD
dispute under Dispute resolution system
12
Appellate Authority for deciding dispute | Chief Engineer,
under Dispute resolutionsystem Directorate UADD, Bhopal
13 Period of submission of updated 30 days upon signing the agreement
construction program
Amount to be withheld or not 0.20% of the Contract Amount
submitting construction program in the
prescribed period
14 Competent Authority for grantingTime Employer after recommendation of Divisional
Extension Superintending Engineer, UADD
Milestones laid down for thecontract YES
15 If Yes, details of milestones As per Annexure O
Liquidated damage As per Annexure P
17 List of equipment’s for lab As per Annexure Q
Time to establish lab 2 months upon signing the agreement’
Penalty for not establishing field 0.20% of the Contract amount till the establishment of
Laboratory Laboratory
18 Defect Liability Period 102erl\t/:g£1;tt1: from the date of issue of Completion
19 Competent authority for a) For variation in ltems/ Components of BOQ within
determining the rate /Variation the contract amount - Divisional Superintending
Engineer of UADD.
b) For Variation in ltems/ Components beyond BOQ
(new items) within the contract amount- CE/E In C
of UADD.
¢) For variation above contract amount - State Level
Technical Committee (SLTC).
20", Any other conditions for breach
of contract
T7
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Clause Particulars Data
reference |
Penalty shall include
(a) Forfeiture of Security deposit as per clause
30 of Generalconditions of contract and
(b) Recovery of Liquidated damages imposed as
per clause 15
28 Penalty (c)Forfeiture of performance security (Guarantee)
including additional performance security
(Guarantee), if any,as per clause 29 of General
conditions of contract,
Performance Guarantee (security) valid upto 3 months from the date of issuance of
29 shall be valid up to Completion Certificate after finalization of delay
Analysis.
Security dep05|.t to b_e deducted At the rate of 7 %
from each running bill
Up to 7 % of Final contract amount.
30 Zaiﬂ?iqtu?;m;:i?f deguction of After 50% of Physical Completion, Security Deposit
y dep deducted from running bills can be refeased by replacing it
lwith an equivalent amount of BG
Security deposit shall be valid up to Three months beyond Defect Liability Period.
31 Price adjustment formula and Not Applicable
procedure to calculate
Price adjustment shall be .
31.1(1) applicable Not Applicable
32.1 Mobilization Advance applicable Not Applicable
32.2 If yes, unconditional Bank .
Guarantee
J 32.3 If yes, Rate of interest }
‘ 32 chargeable on advance
| 32.4 If yes, Type & Amount
payment that can be paid
32.5 If yes, Recovery of Advance )
payment
33.1 Secured Advance applicable No Security Advance payable
‘ 33.2 If yes, Unconditional bank in the format prescribed in Annexure-T
33 Guarantee
33.3 If yes, Conditions forsecured Not Applicabl
Advance ot Applicable
33.4 If yes, recovery of secured advance | Not Applicable
Completion certificate- After As per Annexure - U
35 physical completion of the work
Final Completion Certificate - after As per Annexure - V
final payment on completion of the work
Salient features of some of the major As per A W
39 labour laws that are applicable per Annexure -
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Annexure —~N
(See clause 10 of Section 3 of GCC)

DRAWINGS

( To be prepared by Contractor and approved by the By the Chief Engineer/ Engineer in Chief)
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Annexure~0
(See clause 10 of Section 3 of GCC) ||

DETAILS OF MILESTONES

The time allowed for the carrying out the work, as entered in the tender form shall be strictly observed by the J
contractor and shall be deemed to be essence of the contract and shall be reckoned immediately from the date
of issue of the order to commence the work issued to the contractor.

The work shall throughout the stipulated period of contract be proceeded with all due diligence keeping in view
that time is the essence of the contract. The contractor shall be bound in all cases, to complete

- 1/8™ of the whole work before %™ of the whole timé allowed under the contract has elapsed,
- 3/8™ of the work before ¥: of such time has elapsed

- 3/4" of the work before % of such time has elapsed.

50




Annexure - P l

(See clause 10 of Section 3 of GCC) l
|

COMPENSATION FOR DELAY

If the contractor fails to achieve the milestones, and the delay in execution of work is attributable to
the contractor, the Employer shall retain an amount from the sums payable and due to the I
contractor as per following scale-

i. Slippage up to 25% in financial target during the milestone under consideration - 2.5% of the
work remained unexecuted in the related timespan. |

ii. Slippage exceeding 25% but up to 50% in financial target during the milestone under
consideration - 5% of the work remained unexecuted in the related timespan.

iii. Slippage exceeding 50% but up to 75% in financial target during the milestone under
construction - 7.5% of the work remained unexecuted in the related timespan.

iv. Slippage exceeding 75% in financial target during the milestone under consideration - 10%
of the work remained unexecuted in the related timespan.

|
Note: For arriving at the dates of completion of time span related to different milestones, delays [
which are not attributable to the Contractor shall be considered. The slippage on any milestone is |
if made good in subsequent milestones or at the time of stipulated period of completion, the amount
retained as above shall be refunded. In case the work is not completed within the stipulated period
of completion along with all such extensions which are granted to the Contractor for either
Employer’s default or Force Majeure, the compensation shall be levied on the contractor at the rate
of 0.05% per day of delay limited to maximum of 10% of contract price.

The decision of appropriate authority within the Urban Local Body/Employer after scrutiny and
recommendation by Divisional Superintending Engineer, UADD shall be final and binding upon both i
the parties.
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Annexure—Q
(See clause 10 of Section 3 of GCC)

LIST OF EQUIPMENT FOR QUALITY CONTROL LAB
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Annexure-R
(See clause 10 of Section 3 of GCC)

Price Adiustment

The formulas for adjustmeht of price are as follow:

R=

Value of work as defined in Clause 31.1 of Conditions of Contract

Adjustment for Labour component

(@)

Vi=
VL =

Lo=
L1=

PL=

Price adjustment for increase or decrease in the cost due to labour shall be paid in accordance with the
following formula:

0.85xPL/100x R x (L1-Lo)/Lo

increase or decrease in the cost of work during the month under Consideration due to changes in rates for
local labour.

The consumer price index for industrial workers for the state on the date of Issuance of ISSR (and
amendment if any) as published by Labour Bureau, Ministry of Labour, Government of India.

The consumer price index for industrial workers for the state for the month under consedration as published
by Labour Bureau, Ministry of Labour, Government of India.

Percentage of labour component of the work

Adjustment for cement component

(i)

V=

Co=

C1=

Pc=

(iii)

Note :

Price adjustment for increase or decrease in the cost of cement procured by the contractor shall be paid in
accordance with the

following formula:
0.85 x P: /100 x R x (Ci-Co)/Co

increase or decrease in the cost of work during the month un
cement.

‘onsideration due to changes in rates for

The all India wholesale price index for Poz
amendment if any) as published by Ecgno
Government of India, New Delhi.

the date of Issuance of ISSR (and
Ministory of Commerce and Industry

cement for the month under consideration as
' & Commerce and Industry Government of India, New

The all India average wholes
published by the Economic Ad|
Delhi.

Percentage of cement compon

| Adjustment of steel component

Price adjustment for increase or decrease in the cost of steel procured by the Contractor shall be paid in
accordance with the following formula:

0.85x Psx /100 x R x (S]-So)/So

increase or decrease in the cost of work during the month under consideration due to changes in the rates
for steel.

The all India wholesale price index for mild steel long products/flats on the date of Issuance of ISSR (and
amendment if amy) as published Economic Advisor, DIPP, Ministory of Commerce and Industry |
Government of India, New Delhi.

The all India average wholesale price index for mild steel long products/flats for the month under
consideration as published by Economic Advisor, DIPP, Ministory of Commerce and Industry Government
of India, New Delhi.

Percentage of steel component of the work.

For the application of this clause, index of mild steel long products/flats has been chosen to represent steel
group. In any work only one of the indices i.e. either for long products for for flats shall be used as decided
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(iv)

Adjustment of POL (fuel and lubricant) component

™

Note:

by the EmpTc;ye;f -Executlng Agency.

Adjustment of bitumen component

Price adjustment for increase or decrease is the cost of bitumen shall be paid in accordance with the
following formula: _

Ve=  0.85x Py/100 X R X (B1-Bo) / Bo

Vo= Increase or decrease in the cost of work during the month under consideration due to changes in
rates for bitumen.

Bo=  The official retail price of bitumen at the IOC depot nearest to the work site on the date of
Issuance of ISSR (and amendment if any).

Bi=  The official retail price of bitumen of I0C depot nearest to the work site for the 15% day of the
month under consideration.

Py= Percentage of bitumen component of the w,

Price adjustment for increase or d
with the following formula:

Ve= 0.85xPs/100x R

and lubricant) shall be paid in accordance

V= Increase or decreas
rates for fuel and lu

of work during the month under consideration due to changes in

Fo= The official retail price of High Speed Diesel (HSD) at the existing consumer pumps of IOC
nearest to the work site on the date of Issuance of ISSR (and amendment if any).

Fi= The official retail price of HSD at the existing consumer pumps of IOC at nearest center for the
15™ day of month of the under consideration.

Pr= Percentage of fuel and lubricants component of the work.

For the application of this clause, the price of High Speed Diesel oil has been chosen to represent fuel and
lubricants group.

Adjustment of Plant and Machinery Spares component

(V)

Note:

(VID)

Price adjustment for increase or decrease in cost of Plant and Machinery Spares procured by the Contractor
shall be paid in accordance with the following formula:

Vo= 0.85xP,/100 x Rx (P1-Po) / Py

Vp=  Increase or decrease in the cost of work during the month under consideration due to changes in
rates for Plant and Machinery Spares.

Po= The all India wholesale price index for manufacturer of machines for mining/quarring and
construction on the date of Issuance of ISSR (and amendment if any) as published Economic
Advisor, DIPP, Ministry of Commerce and Industry Government of India, New Delhi.

P, = The all India wholesale price index for manufacturer of machines for mining/quarring and
construction for the month under consideration as published Economic Advisor, DIPP, Ministry
of Commerce and Industry Government of India, New Delhi.

P= Percentage of Plant and Machinery Spares component of the work.

For the application of this clause, index of manufacturer of machines for mining/ quarring and construction
has been chosen to represent the Plant and Machinery Spares group.

Adjustment of Other Materials component

Price adjustment for increase or decrease in cost of local materials other than Cement, Steel, Bitumen and
POL procured by the Contractor shall be paid in accordance with the following formula:

Vm= 0.85xPm/100x R x (M;-Mo) / Mo

Vm= Increase or decrease in the cost of work during the month under consideration due to changes in
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rates for local materials other than Cement, Steel, Bitumen and POL.

Mo=  The all India wholesale price index (all commodities) on the date of Issuance of ISSR (and
amendment if any) as published Economic Advisor, DIPP, Ministry of Commerce and Industry
Government of India, New Delhi.

M; = The all India wholesale price index (all commodities) for the month under consideration as
published Economic Advisor, DIPP, Ministry of Commerce and Industry Government of India,
New Delhi.

Pn= Percentage of local materials other than cement, steel, Bitumen and POL.

The following percentages will govern the price adjustment for the entire contract:

1 Labour-P, | %
2 Cement-P. = _dBEW | 00 . %
3 NCCEN A | 4 "1 1 s %
4 Bittmen-P, 48 B B W . BV | . %
5 POL-Eal B B B IF | %
6 Plant SEMBGPGR SIEEs=P, | %
7 Other TS »® = | %

Total 100%

Note: 1. Ordinarily the Seven components shown above are components of the civil works. However, for specific
works in which some components not included in the aforementioned 7 components, form a substantial
part of the works, the same can be provided using similar formula and related indices. Similarly, if some
components are not required, the same shail not be used while adjusting the contract price. In all cases
the sum total of percentage of different components shall be 100%.

2. The percentage of the aforementioned components shall be determined by the Engineer-In-Charge as
per the Scope of work.
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Annexure - S
(See clause 32 of Section 3 -GCC )

BANK GUARANTEE FORM' FOR MOBILIZATION ADVANCE

To,

[Name of Employer]
[Address of Employer]
[Name of Contractor]

In accordance with the provisions of the General Conditions of Contract, clause 31 ("Mobilization and
Construction Machinery Advance") of the above-mentioned Contract [name and
address of Contractor] (herein after called "the Contractor"} shall deposit with _[name of
Employer] a bank guarantee to guarantee his proper and faithful performance under the said Clause
of the Contract in an amount of [amount of Guarantee* [in wor

We, the [bank of fina
agree unconditionally and irrevocably to guara
payment to [name of Erppl
obligation on our part and without his fj
of guarantee]* [in words].

] as instructed 'by the Contractor,
igator and not as surety merely, the
mand without what so ever right of
n the amount not exceeding [amount

We further agree that no cha
Works to be performed there
[name of Employer] and the
guarantee, and we hereby wai

er modification of the terms of the Contractor or
the Contract documents which may be made between
. shall in any way release us from any liability under this
office of any such change, addition or modification.

This guarantee shall remain valid and in full effect from the date of the advance payment under the
Contract until [name of Employer] receives full repayment of the same
amount from the Contractor.

Yours truly,

Signature and Seal:

Name of Bank/Financial Institution:
Address:

Date:

* An amount shall be inserted by the Bank or Financial Institution representing the amount of the
Advance Payment, and denominated in Indian Rupees.
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Annexure =T
(See clause 33 of Section 3- GCC)

Bank Guarantee Form for Secured Advance

INDENTURE FOR SECURED ADVANCES

This indenture made the——-—----mx day of 20 BETWEEN---=-nmemoee-
(hereinafter called the contractor which expression shall where the context so admits or implies be
deemed to include his executors, administrators and assigns) or the one part and the Employer of the
other part.

Whereas by an agreement dated-————--——(herein called the said agreement) the contractor has
agreed.

AND WHEREAS the contractor has applied to the Employer that he may be allowed advanced on
the security of materials absolutely belonging to him and brou him to the site of the works the
subject of the said agreement for use in the construction of he works the subject of the said
agreement for use in the construction of such of the worl dertaken to execute at rates fixed
for the finished work (inclusive of the cost materials er charges)

AND WHEREAS the Employer has
------------ on the security of materials
if Secured Adva attached to the un
--------- and the Employ has reserve
the security other materials brought

ntractor the sum of Rupees
ars of which are detailed in Accounts
1d works signed by the Contractor on--—-
n'of making any further advance or advances on
to the site of the said works. )

Now THIS INDENTURE WITN that in pursuance of the said agreement and in consideration
of the sum of Rupees on or before the execution of these presents paid tothe
Contractor by the Employer (the receipt where of the Contractor doth hereby acknowledge) and of such
further advances (if any) as may be made to him as a for said the Contractor doth hereby convenient and
agree with the Mayor and declare asfollows:

That the said sum of Rupees —-———--=m-memcee--- -- s0 advanced by the Employer to

The Contractor as aforesaid and all or any further sum of sums advanced as aforesaid shall be employed
by the Contractor in or towards expending the execution of the said works and for no other purpose
whatsoever.

That the materials details in the said Account of Secured Advances which have been offered to and
accepted by the Employer as security are absolutely the Contractor's own propriety and free from
encumbrances of any kind and the contractor will not make any application for or receive a further
advance_ on the security of materials which are not absolutely his own property and free from
encumbrances of any kind and the Contractor indemnified the Employer against all claims to any
materials in respect of which an advance has be made to him asaforesaid.

That the materials detailed in the said account of Secured Advances and all other materials on the
security of which any further advance or advances may hereafter be made as aforesaid (hereafter
calied the said materials) shall be used by the Contractor solely in the execution of the said works in
accordance with the directions of theEngineer.

That the Contractor shall make at his own cost all necessary and adequate arrangements for the proper
watch, safe custody and protection against all risks- of the said materials and that until used in
construction as aforesaid the said materials shall remain at the site of the said works in the Contractor's
custody and on his own responsibility and shall at all times be open to inspection by the Engineer or
any officer authorized by him. In the event of the said materials or any part thereof being stolen,
destroyed or damaged or becoming deteriorated in a greater degree than is due to reasonable use
and wear thereof the Contractor will forthwith replace the same with other materials oflike quality or
repair and make good the same required by theEngineer.

That the said materials shall not be removed from the site of the said works except with the written
permission of the Engineer or an officer authorized by him onthat
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That the advances shall be repayable in full when or before the Contract receives payment from the
Employer of the price payable to him for the said works under the terms and provisions of the said
agreement. Provided that if any intermediate payments are made to the Contractor on account of work
done than on the occasion of each such payment the Employer will be at liberty to make a recovery
from the Contractor’s bill for such payment by deducting there from the value of the said materials than
actually used in the construction and in respect of which recovery has not been made previously, the
value for this purpose being determined in respect of each description of materials at the rates at which
the amounts of the advances made under these presents were calculated.

That if the Contractor shall at any time make any default in the performance or observance in any
respect of any of the terms and provisions of the said agreement or of these presents the total amount
of the advance or advances that may still be owing of the Employer shall immediately on the happening
of such default be re-payable by the Contractor to be the Employer together with interest thereon at
twelve percent per annum from the date or respective updates of such advance or advances to the
date of repayment and with all costs, charges, damages and expenses incurred by the Employer in or
for the recovery thereof or the enforcement of this security or otherwise by reason of the default of the
Contractor and the Contractor hereby covenants and agrees with the Employer toreply and pay the
same respectively to himaccordingly.

That the Contractor hereby charges all the said materials
sum of Rupees and any further sum of sums advangg
and expenses payable under these pres nt pro

epayment to the Employer of the said
said and all costs, charges, damages
it is hereby agreed and declared that
ice to the power contained therein if
re-in-before contained shall become
ce there with the Employer may at any
time thereafter adopt al or an i e may deembest:

(a) Seize and utilize the said
of the contractor in accordanc ion in that behalf contained in the said agreement debiting
the contractor with the actual i

with the value of work done a he had carried it out in accordance with the said agreement and at
the rates thereby provided. If the balance is against the contractor, he is topay same to the Employer
ondemand.

(b) Remove and sell by public auction the seized materials or any part thereof and out of the moneys
arising from the sale retain all the sums aforesaid repayable or payable to the Employer under these
presents and pay over the surplus (if any) to theContractor.

(c) Deduct all or any part of the moneys owing out of the security deposit or any sum due to the
Contractor under the saidagreement.

That except in the event of such default on the part of the contractor as aforesaid interest on -the said
advance shall not bepayable.

That in the event of any conflict between the provisions of these presents and the said agreement the

provisions of these presents shall prevail and in the event of any dispute or difference arising over the-

construction or effect of these presents the settlement of which has not been here-in-before expressly
provided for the same shall be referred to the Employer whose decision shall be final and the provision
of the Indian Arbitration Act for the time being in force shall apply to any such reference. *
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Annexure - U
(See clause 35 of section 3 -GCC)
Physical Completion Certificate

Name of Work:

Agreement No. Date
Amount of Contract Rs

Name of Agency:
Used MB No.:

Last measurement recorded
a. Page No. &MB No.:
b. Date:

Certified that the above mentioned work was physically/Substantially completed on. (Date) and taken over
(o] 1 TR (Date) and that | have satisfied myself to best of my ability that the work has been done
properly.

Date of issue
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Annexure-V
{See clause 35 of section 3 -GCC)

Final Completion Certificate

(After completion of works)

Name of Work:

Agreement No. Date:

Name of Agency:

Used MB No.

Last Measurement recorded

b. Page No. &MB No.

c. Date
Certified that the above mentioned work was physically completed on (date)
And taken over on (date).

Agreement amount Rs.

Final amount paid to contractor Rs.

Incumbency of officers for the work

I have satisfied myself to best of my ability that the work has been done properly.

Date of Issue
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Annexure - W
(See clause 39 of Section 3 -GCC)
Salient Features of Some Major Labour Laws Applicable

Workmen Compensation Act 1923: - The Act provides for compensation in case of injury by accident
arising out of and during the course of employment.

(@) Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act on satisfaction of
certain conditions on separation if an employee has completed the prescribed minimum years (say,
five years) of service or more or on death the rate of prescribed minimum days’(say, 15 days) wages
for every completed year of service. The Act is applicable to all establishments employing the
prescribed minimum number (say, 10) or more employees.

(b) Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly contributions
by the Employer plus workers at the rate prescribed (say, 10% or 8.33%). The benefits payable under
the Actare: '

i Pension or family pension on retirement or death as the case may be.’
ii. Deposit linked insurance on the death in harness of the worker.
ii. Payment of P.F. accumulation on retirement/death etc.

(c) Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to womenemployees
in case of confinement or miscarriage etc.

(d) Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain welfare measures
to be provided by the Contractor to contract labour and in case the Contractor fails to provide, the
same are required to be provided, by the Principal Employer by Law. The principal Employer is
required to take Certificate of Registration and the Contractor is, required to take license from the
designated Officer. The Act is applicable to the establishments or Contractor of Principal Employer if
they employ prescribed minimum (say 20) or more contract labour.

(&) Minimum Wages Act 1948: - The Employer is to pay not less than the Minimum Wages fixed by
appropriate Government as per provisions of the Act if the employment is a scheduled employment.
Construction of buildings, roads, runways is scheduled employment.

() Payment of Wages Act 1936: - It lays down as to by what date the wages are to be paid, when it will
be paid and what deductions can be made from the wages of the workers.

(9) Equal Remuneration Act 1979: - The Act provides for payment of equal wages for work of equal nature
to male and female workers and for not making discrimination against female employees in the
matters of transfers, training and promotions etc.

(h) Payment of Bonus Act 1965: - The Act is applicable to all establishments employing prescribed
minimum (say, 20) or more workmen. The Act provides for payments of annual bonus 'within the
prescribed range of percentage of wages to employees drawing up to the prescribed amount of
wages, calculated in the prescribed manner. The Act does not apply to certain establishments. The
newly set-up establishments are exempted for five years in certain circumstances. States may have
different number of employment size.

(i} Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for resolution of
industrial disputes, in what situations a strike or lock-out becomes illegal and what are the
requirements for laying off or retrenching the employees or closing down the establishment.

() Industrial Employment (Standing Orders) Act 1946: - It is applicable to all establishments employing
prescribed minimum (say, 100, or 50). The Act provides for laying down rules governing the conditions
of employment by the Employer on matters provided in the Act and gets these certified bythe
designated Authority.

(k) Trade Unions Act 1926: - The Act lays down the procedure for registration of trade unions of workmen
and Employers. The Trade Unions registered under the Act have been given certain immunities from
civil and criminal liabilities.

() Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment of children below
14 years of age in certain occupations and processes and provides for regulations o employment of
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Children in all other occupations and processes. Employment of child labour is prohibited in building
and construction industry.

(m) Inter-State Migrant Workmen'’s (Regulation of Employment & Conditions of Service) Act 1979: - The Act
is applicable to an establishment which employs prescribed minimum (say, five) or more inter- state
migrant workmen through an intermediary (who has recruited workmen in one state for employment in
the establishment situated in another state). The inter-State migrant workmen, in an establishment to
which this Act becomes applicable, are required to be provided certain facilities suchas Housing,
Medical-Aid, Travelling expenses from home up to the establishment and back etc.

(n) The Building and Other Construction workers (Regulation of Employment and Conditions of Service)
Act 1996 and the Cess Act of 1996: - All the establishments who carry on any building or other
construction work and employs the prescribed minimum (say, 10) or more workers are covered under
this Act. All such establishments are required to pay cess at the rate not exceeding 2% of the cost of
construction as. may be modified by the Government., The Employer of the establishment- is required
to provide safety measures at the building or construction work and other welfare measures, such as
canteens, first-aid facilities, ambulance, housing accommodations for workers near the-work place etc.
The Employer to whom the Act applies has to obtain a registration certificate from the Registering
Officer appointed by the Government.

(0) Factories Act 1948: - The Act lays down the procedure for approval of plans before setting up a factory,
health and safety provisions, welfare provisions, working hours, annual earned leave and rendering
information regarding accidents or dangerous occurrences to designated authorities. it is applicable to
premises employing the prescribed minimum (say, 10) persons or more with aid of power or another
prescribed minimum (say, 20) or more persons without the aid of power engaged in manufacturing
process.

CONSTRUCTION SAFETY

1) IS: 3696(Part-1, 2) Safety code for scaffolds and ladder
2) 1S: 3764 Safety code for excavation work

3) 18: 7205 Safety code for erecting of structural steel work
4) SP:70-2001 Handbook on Construction Safety Practices

1. On all excavation work, safety precautions for the protection of life and property are essential: While
measures to avoid inconveniences to the public are desirable. Such measures and precautions include the
erection and maintenance signs (to forewarn public), barricades, bridges, and detours: placing and
maintenance of lights both for illumination and also as danger signals, provision of watchmen to exclude
unauthorized persons particularly children, from trespassing on the work: and such other precautions as local
conditions may dictate.

2. Suitable scaffolds should be provided for workmen for all works that cannot safely be done from the ground,

or from solid construction except such short period work as can be done safely from ladders. When aladder is
used, an extra mazdoor shall be engaged for holding the ladder and if the ladder is used for carryingmaterials
as well suitable footholds and hand-hold shall be provided on the ladder and the ladder shall be given an
inclination not steeper than % to 1(% horizontal and 1 vertical.)
3. Scaffolding of staging more than 3.6 m (12ft.) above the ground or floor, swung or suspended from an
overhead support or erected with stationary support shall have a guard rail properly attached or bolted, braced
and otherwise secured at least 90 cm. (3ft.) high above the floor or platform of such scaffolding or staging and
extending along the entire length of the outside and ends thereof with only such opening as may be necessary
for the delivery of materials. Such scaffolding or staging shall be so fastened as to prevent it from swaying from
the building or structure.

4. Working platforms, gangways and stairways should be so constructed that they should not sag unduly or
unequally, and if the height of the platform or the gangway or the stairway is more than 3.6 m (12ft.) above
ground level or floor level, they should be closely boarded, should have adequate width and should be suitably
fastened as described in (2) above.

5. Every opening in the floor of a building or in a working platform shall be provided with suitable means to
prevent the fall of person or materials by providing suitable fencing or railing whose minimum height shall be
90 cm. (3ft.)

6. Safe means of access shall be provided to all working platforms and other working places. Every ladder
shall be securely fixed. No portable single ladder shall be over 9m. (30ft.) in length while the width between
side rails in rung ladder shall in no case be less than 29 cm. (11%%") for ladder upto and including 3 m. (10 ft.)
in length. For longer ladders, this width should be increased at least %" for each additiohal 30 cm. (1 foot) of
length. Uniform step spacing of not more than 30 cm shall be kept. Adequate precautions shall be taken to
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prevent danger from electrical equipment. No materials on any of the sites or work shall be so stacked or
placed as to cause danger or inconvenience to any person or the public. The contractor shall provide all
necessary fencing and lights to protect the public from accident and shall be bound t6 bear the expenses of
defense of every suit, action or other proceedings at law that may be brought by any person for injury sustained
owing to neglect of the above precautions and to pay any damages and cost which may be awarded in any
such suit; action or proceedings to any such person or which may, with the consent of the contractor, be paid
to compensate any claim by any such person.

7. (a) Excavation and Trenching - All trenches 1.2 m. (4ft.) or more in depth, shall at all times be supplied with
at least one ladder for each 30 m. (100 ft.) in length or fraction thereof, Ladder shall extend from bottom of the
trench to at least 90 cm. (3ft.) above the surface of the ground. The side of the trenches which are 1.5

m. (5ft.) or more in depth shall be stepped back to give suitable slope or securely held by timber bracing, so
as to avoid the danger of sides collapsing. The excavated materials shall not be placed within 1.5 m. (5ft.) of
the edges of the trench or half of the depth of the trench whichever is more. Cutting shall be done from top to
bottom. Under no circumstances, undermining or undercutting shall be done.

(b) Safety Measures for digging bore holes:-

(i). if the bore well is successful, it should be safely capped to avoid caving and collapse of the bore well. The
failed and the abandoned ones should be completely refilled to avoid caving and collapse;

(ii). During drilling, Sign boards should be erected near the site with the address of the drilling contractor and
the Engineer in-charge of the work.

(iii). Suitable fencing should be erected around the well during the drilling and after the installation of the rig
on the point of drilling, flags shall be put 50m alround the point of drilling to avoid entry of people;

(iv). After drilling the bore well, a cement platform (0.50m x 0.50m x 1.20m) 0.60m above ground level and
0.60m below ground level should be constructed around the well casing;

(v). After the completion of the bore well, the contractor should cap the bore well properly by welding steel
plate, cover the bore well with the drilled wet soil and fix thorny shrubs over the soil. This should be done even
while repairing the pump;

(vi). After the bore well is drilled the entire site should be brought to the ground level.

8. Demolition - before any demolition work is commenced and also during the progress of the work, (i) All
roads and open areas adjacent to the work site shall either be closed or suitably protected.

(i) No electric cable or apparatus which is liable to be a source of danger or a cable or apparatus used by the
operator shall remain electrically charged.

(i) All practical steps shall be taken to prevent danger to persons employed from risk of fire or explosion or
flooding. No floor, roof or other part of the building shall be so overloaded with debris or materials as to render
it unsafe.

9. All necessary personal safety equipment as considered adequate by the Engineer-in-Charge should be kept
available for the use of the person employed on the site and maintained in a condition suitable for immediate
use, and the contractor should take adequate steps to ensure proper use of equipment by those concerned.
The following safety equipment shall invariably be provided:—.

(i) Workers employed on mixing asphaltic materials, cement and lime mortars shall be provided with protective
footwear and protective goggles
. (i) Those engaged in white washing and mixing or stacking of cement bags or any material which is injurious
to the eyes, shall be provided with protective goggles.

(i) Those engaged in welding works shall be provided with welder’s protective eye shields.

(iv) Stone breaker shall be provided with protective goggles and protective clothing and seated at sufficiently
safe intervals.

(v) When workers are employed in sewers and manholes, which are in active use, the contractors shall ensure
that the manhole covers are opened and ventilated at least for an hour before the workers areallowed
to get into the manholes, and the manholes so opened shall be cordoned off with suitable railing and provided
with warning signals or boards to prevent accident to the public. In addition, the contractor shall ensure that
the following safety measure are adhered to :- »

(a) Entry for workers into the line shall not be allowed except under supervision of the JE or any other higher
officer.

(b) At least 5 to 6 manholes upstream and downstream should be kept open for at least 2 to 3 hours before
any man is allowed to enter into the manhole for working inside.

(c) Before entry, presence of Toxic gases should be tested by inserting wet lead acetate paper which changes
colour in the presence of such gases and gives indication of their presence.

(d) Presence of Oxygen should be verified by lowering a detector lamp into the manhole. In case, no Oxygen
is found inside the sewer line, workers should be sent only with Oxygen kit.

(e) Safety belt with rope should be provided to the workers. While working inside the manholes, such rope
should be handled by two men standing outside to enable him to be pulled out during emergency.

(f) The area should be barricaded or cordoned of by suitable means to avoid mishaps of any kind. Proper
warning signs should be displayed for the safety of the public whenever cleaning works are undertaken during
night or day.

(g9) No smoking or open flames shall be allowed near the blocked manhole being cleaned. (h) The malba
obtained on account of cleaning of blocked manholes and sewer lines should be immediately removed to
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avoid accidents on account of slippery nature of the maiba.

(i) Workers should not be allowed to work inside the manhole continuously. He should be given rest
intermittently. The Engineer-in-Charge may decide the time up to which a worker may be allowed to work
continuously inside the manhole.

(j) Gas masks with Oxygen Cylinder should be kept at site for use in emergency.

(k) Air-blowers should be used for flow of fresh air through the manholes. - Whenever called for, portable air
blowers are recommended for ventilating the manholes. The Motors for these shall be vapour proof and of
totally enclosed type. Non sparking gas engines also could be used but they should be placed atleast 2 metres
away from the opening and on the leeward side protected from wind so that they will not be a source of friction
on any inflammable gas that might be present.

() The workers engaged for cleaning the manholes/sewers should be properly trained before allowing to work
in the manhole.

{m) The workers shall be provided with Gumboots or non sparking shoes, bump helmets and gloves, non
sparking tools, safety lights and gas masks and portable air blowers (when necessary). They must be supplied
with barrier cream for anointing the limbs before working inside the sewer lines.

{n) Workmen descending a manhole shall try each ladder stop or rung carefully before putting his full weight
on it to guard against insecure fastening due to corrosion of the rung fixed to. manhole well.

(o) If a man has received a physical injury, he should be brought out of the sewer immediately and adequate
medical aid should be provided to him.

(p) The extent to which these precautions are to be taken depend on individual situation but the decision of
the Engineer-in-Charge regarding the steps to be taken in this regard in an individual case will be final.

(vi) The Contractor shall not employ men and women below the age of 18 years on the work of painting with
products containing lead in any form. Wherever men above the age of 18 are employed on the work of lead
painting, the following precaution should be taken:

- (a) No paint containing lead or lead products shall be used except in the form of paste or readymade paint.

(b) Suitable face masks should be supplied for use by the workers when paint is applied in the form of spray
or a surface having lead paint is dry rubbed and scrapped.

(c) Overall shall be supplied by the contractors to the workmen and adequate facilities shall be provided to
enable the working painters to wash during and on the cessation of work.

10. An additional clause (viii)(i) of Safety Code (iv) the Contractor shall not employ women and men below
the age of 18 on the work of painting with product containing lead in any form, wherever men above the age
of 18 are employed on the work of lead painting, the following principles must be observed for such use :

(i) White lead, sulphate of lead or product containing these pigment, shall not be used in painting operation
except in the form of pastes or paint ready for use.

(ii) Measures shall be taken, wherever required in order to prevent danger arising from the application of a
paint in the form of spray.

(iii) Measures shall be taken, wherever practicable, to prevent danger arising out of from dust caused by dry
rubbing down and scraping.

(iv) Adequate facilities shall be provided to enable working painters to wash during and on cessation of work.

(v) Overall shall be worn by working painters during the whole of working period.

(vi) Suitable arrangement shall be made to prevent clothing put off during working hours being spoiled by
painting materials.

(vii) Cases oflead poisoning and suspected lead poisoning shall be notified and shall be subsequently verified
by medical man appointed by competent authority.

(viii) The employer may require, when necessary medical examination of workers. (ix) Instructions with regard
to special hygienic precautions to be taken in the painting trade shall be distributed to working painters.

11. When the work is done near any place where there is risk of drowning, all necessary equipment’s should
be provided and kept ready for use and all necessary steps taken for prompt rescue of any person in danger
and adequate provision, should be made for prompt first aid treatment of all injuries likely to be obtained during
the course of the work.

12. Use of hoisting machines and tackle including their attachments, anchorage and supports shall conform
to the following standards or conditions:- ‘

(i) (@) These shall be of good mechanical construction, sound materials and adequate strength and free from
patent defects and shall be kept repaired and in good working order.

(b) Every rope used in hoisting or lowering materials or as a means of suspension shall be of durable quality
and adequate strength, and free from patent defects.

(i) Every crane driver or hoisting appliance operator, shall be properly qualified and no person under the age
of 21 years should be in charge of any hoisting machine including any scaffolding winch or give signals to
operator.

(iii) In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley block used in
hoisting or as means of suspension, the safe working load shall be ascertained by adequate means. Every
hoisting machine and all gear referred to above shall be plainly marked with the safe working load. In case of
a hoisting machine having a variable safe working load each safe working load and the condition under which

64




itis applicable shall be clearly indicated. No part of any machine or any gear referred to above in this paragraph
shall be loaded beyond the safe working load except for the purpose of testing.

(iv) In case of departmental machines, the safe working load shall be notified by the Electrical Engineer-in-
Charge. As regards contractor's machines the contractors shall notify the safe working load of the machine to
the Engineer-in-Charge whenever he brings any machinery to site of work and get it verified by the Electrical
Engineer concerned.

13. Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting appliances should be
provided with efficient safeguards. Hoisting appliances should be provided with such means as will reduce to
the minimum the risk of accidental descent of the load. Adequate precautions should be taken to reduce to the
minimum the risk of any part of a suspended load becoming accidentally displaced. When workers are
employed on electrical installations which are already energized, insulating mats, wearing apparel, such as
gloves, sleeves and boots as may be necessary should be provided. The worker should not wear any rings,
watches and carry keys or other materials which are good conductors of electricity.

14. All scaffolds, ladders and other safety devices mentioned or described herein shall be maintained in safe
condition and no scaffold, ladder or equipment shall be altered or removed while it is in use. Adequate washing
facilities should be provided at or near places of work.

15. To ensure effective enforcement of the rules and regulations relating to safety precautions the
arrangements made by the contractor shall be open to inspection by the Engineer-in-Charge or their
representatives.

16. Notwithstanding the above clauses from (1) to (14), there is nothing in these to exempt the contractor from
the operations of any other Act or Rule in force in the Republic of India.
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4.4

Section 3
Conditions of Contract
Part-ll Special Conditions of Contract [SCC]
GENERAL:

The special conditions are supplementary conditions to the tender and shall form the part of the
contract.

It shall be the responsibility of Bidder to co-ordinate with traffic authority, Railways, MPRDC,

M.P. Electricity Board, Telephone authority, various authorities including Public Health Engineering,
Water resource Department (for Canal crossing), MP Forest Department for obtaining necessary
permissions regarding crossing of road/railway tracks, shift of various types of public utilities like
existing pipe line, sewer line, cable etc. as may be required for the due fulfillment of the obligations
under this contract Nagar Palika Parishad / Nagar Parishad/ Nagar Palik Nigam ... shall
deposit all charges including charges for Electric Connection, Crossing of Railway and Road way
etc. as may be necessary for seeking required permissions from different authorities but it shall be
the primary responsibility of the contractor/firm to pursue with various authorities and obtain the
permissions at the earliest. If as a result of excavation of trenches the underground services such
as water main electric telephones cable, sewer lines become naked and unsupported it shall be the
responsibility of the contractor to make suitable and necessary arrangement as per direction of the
Engineer-in-Charge for their protection and no extrapayment on this account will be made to the
contractor. Any damages caused to the above mentioned underground services due to negligence
of the contractor or otherwise the same shall be made good by the contractor at his own cost.
Accuracy of Lines, Levels and Grades

The various works shall be done true to line, level and grade. The periodical checking of these by
the Engineer or Engineer's representative shall not absolve the Contractor of his responsibility
regarding their accuracy. In case of any deviation or discrepancy in line, level or grade at the meeting
faces, the contractor shall make good the discrepancy at his own cost and without any compensation
for the additional work if any involved. Whenever such a discrepancy is found to arise at the junction
of works being carried out by different Contractors the responsibility to set righttheir respective
discrepancies shall be fixed by the Engineer whose decision shall be final and binding on the
Contractors concerned. Engineer shall further have the unquestioned right if need be to rectify the
discrepancies and recover the cost from the Contractor or Contractors accordingto proportions as
he May consider reasonable.

The details of location and the nearest permanent bench marks. Reference Grid Marks shall be
obtained by the Contractor in writing from the Engineer. Temporary bench mark for day to day use
shall be fixed with reference to above permanent bench marks with double leveling. The Grid Co-
ordinates and its references May be obtained from the Engineer.

Arrangements of Water and Electric Power

Arrangement for water and electric power required for the works shall be made by him at his own
cost. Employer will however recommend to the State Electricity Board for giving the connection and
power to the Contractor. However, the Employer will bear no responsibility in this respect.

Measures for Prevention of Fire

The Contractor shall not set fire to any standing Jungle, trees, brush wood or grass without a written
permission from the Engineer.

When such permission is given and also in all cases when destroying out of dug trees, brush wood,
grass etc. by fire, the Contractor shall take necessary measures to prevent such fire spreading to or
otherwise damaging surrounding property.

Any damage caused by the spreading of such fire, whether in or beyond limits of the Employer’s
property, the amount of the damage shall be recovered by the Engineer from the Contractor’s Bills
as damages or deducted by any other duly authorized officer from any sums that May be due or
become due from the Employer to the Contractor under the contractor otherwise.

The Contractor shall bear the expenses of defending any action or law proceedings that May be
brought by any person by injury sustained owing to neglect of precautions to prevent the spread of
fire and shall pay any damage and cost that May be awarded in consequence.
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(b)

Site Order Book

A site order book shall be kept at the Employer’s office on the site of the work. As far as possible
all orders regarding the works are to be entered in this book. All entries therein shall be signed by
the Engineer on his representative and the contractor or his authorized representative. in important
cases the Engineer will countersign the entries which have been made. The site order book shall
not be removed from the work site except with written permission of the Engineer and theContractor
or his representative shall be bound to take note of all instructions and directions meantfor the
Contractor as entered in the site order book without having to be called on separately to note them.
The Engineer shall submit periodically copies of the remarks in the site order book to the Employer
for record and to the contractor for submitting compliance report.

Foundations Depth/Levels.

The drawings indicate the general foundation levels to be adopted for the different conditions of the
structures. During execution these levels May be modified to suit the site conditions. The Contractor
shall not be liable to any compensation for any minor delays on this account. However this May be
considered for granting suitable extension in the completion period if necessitated by such events.

Approach Road

Necessary approach roads for various construction of components of the work like Intake, WTP,
OHT etc. shall be satisfactorily constructed and maintained by the Contractor at his own cost.

Regulation and Bye-Laws

The contractor shall conform to the regulations, bye laws or any other statutory rules made by any
local authorities or by the Government and shall protect and indemnify the Employer against any
claims or liability arising from or based on the violations of any such laws, ordinance, regulations,
orders and decrees etc.

Contractor to use Excavated Hard Rock

All useful materials like hard rock etc. excavated by the Contractor at site shall be the property of
Employer and shall be issued to the Contractor at the issue rate of Rs. 200/- per cum. It shall be
binding on the Contractor to use it as rubble, metal aggregate etc. after breaking into the required
size for concrete work and as directed by the Engineer.

Income Tax

During the course of contract period, deductions of Income Tax shall be made at the prevailing rate
of Department of Income Tax Government of India and as revised from time to time as per the advice
of Income Tax authorities.

Supply and Arrangement of Materials

The contractor shall make his own arrangement for supply of materials including cement and steel.
The contractor shall be responsible for all transportation and storage of the materials at site and
shall bear all the related costs. The Engineer shall be entitled at any time to inspect or examine all
such materials. The contractor shall provide reasonable assistance for such inspection or
examination as May be required.

The contractor shall keep an accurate record of use of materials like cement and steel used in the
works in ‘a manner prescribed by the Engineers.

Cement

The Contractor shall stock his requirement so as to ensure utilization of cement within 60 days but
in no case later than 90 days Cement older than the period aforesaid shall not be used on any work
except with the written permission of the Engineer, and after satisfactorily passing such lest as he
May specify. The Contractor shall forthwith remove from the work such cement that Engineerhas not
allowed. The final disposal of such cement shall comply with the rules in force at the time and as
the Engineer May approve

Large stocks of cement shall not be kept at the works but only sufficient quantities shall be kept to
assure continuity of the work. The Contractor shall provide and maintain efficient water proof storage
sheds for cement on the site of work. It shall be stacked on the platform 30 cms. Above thefloor level
and shall be covered with tarpaulin or any other impervious covering materials in orderto protect
the cement bags from moisture. The cement shall be neatly stacked in an orderly manner so as to
allow an easy access and count. The arrangement of storage and utilization shall be such as to
ensure the utilization of cement in the order of its arrival at the stores and the Contractor shall
maintain satisfactory records which would at any time show the date of receipt and proposed
utilization of cement laying in the stores at site.
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The Engineer shall at all-time have access to the stores at sites of the Contractor. He shall have
authority to check and examine the method of storage, record accounting and security provided by
the Contractor. The Contractor shall comply with instructions that May be issued by the Engineer in
this connection. The Contractor shall further at all times satisfy the Engineer on demand and by the
production of records and books or submission of returns and proforma or by other proofs that May
be demanded that the cement brought from the approved manufacturer with date of receipt &
consumption etc. The Contractor shall at all times keep his records up to date to enable the Engineer
to apply such checks as he may desire to impose.

The contractor shall provide a double locking arrangement to the store the key of one of the locks
being with the Engineer or his representative at site. The Engineer or his authorized agent will have
the authority to verify the stocks and check the consumption in any manner he thinks proper.

Special Condition Regarding Conditional Tender

The BIDDER will have to give an under taking with the instrument of Earnest Money to the effect
that there are no conditions in the TENDER and if any conditions are found the same shall be
ignored.

If such an under taking is not found with the Earnest money the TENDER will not be opened and
not taken into consideration. However, in case the contractor gives such an undertaking at the time
of opening of TENDER the same may be considered.

Design and Drawings

Bidder shall carryout detail survey and soil investigations (including soil test) as may be required for
preparation of detail designs and drawings.

All Surveys, Project design and drawing shall be submitted by the Contractor within 1 months of award
of contract, Any observations/corrections in the submitted design and drawing shall be intimated to the
contractor in 15 Days, then submitted to Government Engineering College for vetting / examination
through letter from Municipal Commissioner/CMO. The observations made by the examining institute
shall be duly incorporated by the Contractor without any claims what so ever in this regard. Thereafter,
the drawing duly vetted by engineering college shall be submitted to office of Engineer in chief for final
approvals. The delay in approvals on account of Engineering college/UADD shall not be accountable to
the contractor. However, any delay in submission of drawing or delay in payment of fees to Govt.
Engineering college will be considered on the part of contractor.

ST X TEYE SR RLTT

r

~

(SMMU)

r ' '..“Divisional SE Govt. Engg ..“C;/LET EE\;E
{Contractor CMO, ULB —.}E UADD (PDMC) i College l nC,

&)

)

®)

(6)

@)

®)

The approved drawings shall remain in the sole custody of the Employer. The Contractor shall obtain
and make at his own expense any further copies required by him. At the completion of the contract
the Contractor shall return to the Employer all Drawings provided under the Contract.

“The DPR Shall be referral document for the assessment of the work to be executed. However, the
contractor shall prepare the execution drawings after surveying and designing of system / work to
be executed. He shall be fully responsible for any discrepancies, errors or commissions in the
drawings and other particulars, whether such drawings and particulars have been approved by the
competent Authority. The contractor shall be fully responsible to ULB for any loss/damages/failure
to part of work for which drawings and designs have been prepared by the contractor
notwithstanding the design and drawings proof checked by the design consultant / Engineer or
otherwise.”

“Even though the design and drawings are approved by the competent authority, the contractor shall
be fully responsible for the technical and arithmetical correctness and soundness of the design and
drawings and for the safety of works executed on the basis of such approved design and drawings
and to the damages or failure of the work.”

One copy of the Drawings to be kept on Site.

One copy of the Drawings furnished to the Contractor as aforesaid, shall be kept by the Contractor
on the site and the same shall at all reasonable times be available for inspection and use by the
Engineer and the Engineer's Representative and by any other person authorized by the Engineer
in writing.

The work shall be carried out as per the design and drawing prepared by contractor and approved
by competent authority. However, contractor shall not be absolved from the obligations and
responsibilities of the due diligence for achieving the desired objectives as per the scope of bid ITB-
Section 2.

Disruption of Progress

The Contractor shall bring in notice to the Engineer whenever planning or progress of the works is

likely to be delayed or disrupted unless the approval of drawing or order, including a direction,

instruction is issued by the Engineer within a reasonable time. The notice shall include details of the
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drawing or order required and of why and by when it is required and of any delay or disruption Tikely
to be suffered if it is late.

Delay and Cost of delay of Drawings

If, by reason of any failure or inability of the Engineer to approve within a time reasonable in all the
circumstances any drawing or order required by the Contractor in accordance with sub-clause (3)
of this Clause, the Contractor suffers delay then the Engineer shall take such delay into account in
determining any extension of time to which the Contractor is entitled under Clause 44 hereof.
However, the Contractor shall not be entitled to any compensation for such delay, except extension
of time.

Further Drawings and Instructions

The Engineer shall have full power and authority to supply to the Contractor from time to time during
the progress of the Works such further instructions as shall be necessary for the purpose of the
proper and adequate execution and maintenance of the Works. The Contractor shall carry out the
execution of works accordingly and be bound by the same.:

As Built drawings in GIS: The Contractor after completion of the works, shall submit As-built
drawings of AMRUT 2.0 Projects duly verified and checked by PDMC in GIS Layer, shape file layers,
in projection (Latitude & longitude). The location of completed works and alignment shall be marked
in the drawing and it shall represent true locations at site. The soft copy of drawings in GIS software
and required sets in Hard copy shall be submitted to Engineer in Charge after final approval.

At the time of submission of Final bill, As-built Drawing in soft and Hard copy of the executed work duly
checked and verified by PDMC shall be submitted in shape file layers, in projection (Latitude & longitude)
and scale, and files must have proper attribute table, with following items,

Location of Water body / Park /........... shall be geo tagged and with latest photographs of construction.

15.0 Road Cutting and Restoration: - Contractor shall ensure that only road cutters should be used while
laying utilities. '

Sufficiency of TENDER

The Contractor shall be deemed to have satisfied himself before tendering as to the correctness
and sufficiency of his TENDER for the Works and of the rates and prices of various Quantities and
the Schedule of Rates and Prices, if any, which TENDER rates and prices shall, except in so for as
it is otherwise providing in the Contract, cover all his obligations under the Contract and all matters
and things necessary for the proper execution and maintenance of the Works. If, however, during
the execution of the Works the Contractor shall encounter physical conditions, other than climatic
conditions on the Site, or artificial obstructions, which conditions or obstruction could, in his opinion,
not have been reasonable foreseen by an experienced contractor the Contractor shall forthwith glve
written notice thereof to the Engineer's Representative and if in the opinion of the Engineer, such
conditions or artificial obstructions could not have been reasonably foreseen by an experienced
contractor, than the Engineer shall certify and the Employer shall pay the additional cost to which
the Contractor shall have been put by reason of such conditions, including the proper and
reasonable cost. However, the Engineer in charge decision shall be final &binding.

Chief Municipal Officer / Commissioner

Nagar Palika Parishad / Nagar Parishad /
Nagar Palik Nigam ......cccccm:
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Section 4
Price Break-Up Schedule

(Break-Up of Estimated cost)
General Description of work :-
Probable Amount of Contract: -
( Rs. In Figure)
( Rs. In Words )
SNo. | fariculars of | quantity Unit Rate Amount (in Ameunt }(in Remarks

Total Amount (in figure)

Total Amount (in ‘Words) :-

1.0
d)

2.0

3.0

Note:

Under this agreement, it is clarified that

Any increase or decrease in the work of these items due to actual site conditions shall be paid or
deducted from the total agreement cost of the work on the basis of the unit rates of actual quantities of
these items executed

The final rates of above items shall be the rates plus or minus the overall percentage of the approved

tender cost. If the accepted cost of this tender is “...%" of PAC, then all the above mentioned rates shall be
adjusted by a factor of “....%"and the increase/reduction in cost of each component shall be done on the basis
of such adjusted rates.

As per clause 19 of section 3, GCC Part 1, if any order for change of scope is issued the contractor shall
be liable to executequantities more than the above quantities, if required as per site conditions and
payment for such excess work shall also be made on the adjusted rates mentioned in point no. 2 above.
The competent approval shall be required for excess quantities beyond 10% of the agreement cost of
the total work.
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SECTION 5

AGREEMENT FORM
AGREEMENT
This agreement, made on the day of between (name and address of Employer)
(hereinafter called “the Employer) and (name and address of contractor) hereinafter

called "the Contractor" of the other part.
Whereas the Employer is desirous  that the Contractor execute
(Name and identification number of Contract) (Hereinafter called "the Works")
and the Employer has accepted the Bid by the Contractor for the execution and completion of such Works
and the remedying of any defects therein, at a cost of Rs.

NOW THIS AGREEMENT WITNESSED as follows:

1. In this Agreement, words and expression shall have the same meanings as are respectively assigned to
them in the conditions of contract hereinafter referred’ to and they shall be deemed to form and be read
and construed as part of this Agreement. '

2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned,
the Contractor hereby covenants with the Employer to execute and complete the Works andremedy any |
defects therein in conformity in all aspects with the provisions of the contract. .

3. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion
of the Works and the remedying the defects wherein Contract Price or such other sum as may become
payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.

4. The following documents shall be deemed to form and be ready and construed as part of this Agreement

viz.

1. NIT with all amendments.
2. Instructions to Bidders.

3. Condition of Contract

i.  Partl General Condition of Contract and contract data: and
ii. Partll Special Condition of Contract
Specification
Drawings,
Priced Break up schedule (Estimate for break-up)
Billing Break-up (Paymeni schedule)
. Technical and Financial Bid
Letter of Acceptance
10. Agreement and
11.  Any other document(s), as specified (Detailed project report)

© N oo

©

In witnessed whereof the parties there to have caused this Agreement to be executed the day and
year first before written.

The Common Seal of affixed in the presence of:

Signed, Sealed and Delivered by the said
in the presence of:

Binding Signature of Employer

Binding Signature of Contractor
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